

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
GA210023	73096	Clean and Inspect Digester No. 01	A & J Hanna Construction Ltd.	2021-02-11	2021-02-12
GA210023	73096	Clean and Inspect Digester No. 01	A & J Hanna Construction Ltd.	2021-02-11	2021-02-12
GA210023	73096	Clean and Inspect Digester No. 01	A & J Hanna Construction Ltd.	2021-02-11	2021-02-12
GA210023	73096	Clean and Inspect Digester No. 01	A & J Hanna Construction Ltd.	2021-02-11	2021-02-12
GA210023	73096	Clean and Inspect Digester No. 01	A & J Hanna Construction Ltd.	2021-02-11	2021-02-12
GA210023	73096	Clean and Inspect Digester No. 01	A & J Hanna Construction Ltd.	2021-02-11	2021-02-12
GA210023	73096	Clean and Inspect Digester No. 01	A & J Hanna Construction Ltd.	2021-02-11	2021-02-12
TT200021	74075	Curtis Hall RTU #4 Replacement	A.G. Reat Construction Company Limited	2021-04-01	2021-04-11
TT200021	74075	Curtis Hall RTU #4 Replacement	A.G. Reat Construction Company Limited	2021-04-01	2021-04-11
TT180005	72864	Oil Water Interceptor, CFRB Hamilton	A.R. Construction Ltd.	2021-02-19	2021-03-02
TT180005	72864	Oil Water Interceptor, CFRB Hamilton	A.R. Construction Ltd.	2021-02-19	2021-03-02
TT180005	72864	Oil Water Interceptor, CFRB Hamilton	A.R. Construction Ltd.	2021-02-19	2021-03-02
TT180005	72864	Oil Water Interceptor, CFRB Hamilton	A.R. Construction Ltd.	2021-04-06	2021-04-10
TT180005	72864	Oil Water Interceptor, CFRB Hamilton	A.R. Construction Ltd.	2021-04-06	2021-04-10
TT180005	72864	Oil Water Interceptor, CFRB Hamilton	A.R. Construction Ltd.	2021-04-30	2021-05-05
TT180005	72864	Oil Water Interceptor, CFRB Hamilton	A.R. Construction Ltd.	2021-04-30	2021-05-05
TT180005	72864	Oil Water Interceptor, CFRB Hamilton	A.R. Construction Ltd.	2021-04-30	2021-05-05
TT180005	72864	Oil Water Interceptor, CFRB Hamilton	A.R. Construction Ltd.	2021-04-30	2021-05-05
TT180005	72864	Oil Water Interceptor, CFRB Hamilton	A.R. Construction Ltd.	2021-04-30	2021-05-05
TT200019	74241	HMCS Star New Mess Flooring Replacement	A.R. Construction Ltd.	2021-03-02	2021-03-10
TT200019	74241	HMCS Star New Mess Flooring Replacement	A.R. Construction Ltd.	2021-03-02	2021-03-10
TT200019	74241	HMCS Star New Mess Flooring Replacement	A.R. Construction Ltd.	2021-04-07	2021-04-10
TT200019	74241	HMCS Star New Mess Flooring Replacement	A.R. Construction Ltd.	2021-04-07	2021-04-10
TT200019	74241	HMCS Star New Mess Flooring Replacement	A.R. Construction Ltd.	2021-04-07	2021-04-10
TT200019	74241	HMCS Star New Mess Flooring Replacement	A.R. Construction Ltd.	2021-04-10	2021-04-22
TT200019	74241	HMCS Star New Mess Flooring Replacement	A.R. Construction Ltd.	2021-04-10	2021-04-22
TT200019	74241	HMCS Star New Mess Flooring Replacement	A.R. Construction Ltd.	2021-04-10	2021-04-22
TT200019	74241	HMCS Star New Mess Flooring Replacement	A.R. Construction Ltd.	2021-04-28	2021-05-03
GW202029	72738	Replace Lower Roof	A-Tech Roofing Ltd. (Dieppe NB)	2021-01-29	2021-02-10
GW202029	72738	Replace Lower Roof	A-Tech Roofing Ltd. (Dieppe NB)	2021-03-11	2021-03-15
GW202029	72738	Replace Lower Roof	A-Tech Roofing Ltd. (Dieppe NB)	2021-03-11	2021-03-15
GW202029	72738	Replace Lower Roof	A-Tech Roofing Ltd. (Dieppe NB)	2021-03-31	2021-04-06
GW202029	72738	Replace Lower Roof	A-Tech Roofing Ltd. (Dieppe NB)	2021-03-31	2021-04-06
GW202029	72738	Replace Lower Roof	A-Tech Roofing Ltd. (Dieppe NB)	2021-03-31	2021-04-06
GW202029	72738	Replace Lower Roof	A-Tech Roofing Ltd. (Dieppe NB)	2021-04-06	2021-04-10
GW202029	72738	Replace Lower Roof	A-Tech Roofing Ltd. (Dieppe NB)	2021-04-06	2021-04-10
GW202029	72738	Replace Lower Roof	A-Tech Roofing Ltd. (Dieppe NB)	2021-04-06	2021-04-10
GW202029	72738	Replace Lower Roof	A-Tech Roofing Ltd. (Dieppe NB)	2021-04-06	2021-04-10
GA171010	72860	Replace the South Central Section of	A-Tech Roofing Ltd. (Dieppe NB)	2021-03-01	2021-03-18
GA171010	72860	Replace the South Central Section of	A-Tech Roofing Ltd. (Dieppe NB)	2021-04-01	2021-04-12
GW202931	73541	Replace Roof on Fitness Centre	A-Tech Roofing Ltd. (Dieppe NB)	2021-04-01	2021-04-10
GW202931	73541	Replace Roof on Fitness Centre	A-Tech Roofing Ltd. (Dieppe NB)	2021-04-01	2021-04-10
HAUGA48	71136	Standing Offer Agreement for	Aboriginal Development Contractors Inc.	2021-02-19	2021-03-26
HAUGA48	71136	Standing Offer Agreement for	Aboriginal Development Contractors Inc.	2021-03-24	2021-04-01
HAUGA48	71136	Standing Offer Agreement for	Aboriginal Development Contractors Inc.	2021-04-01	2021-04-07
WGC18013	68573	Hose Reel Upgrade	Absolute Petroleum Ltd.	2021-02-22	2021-02-24
WGC18013	68573	Hose Reel Upgrade	Absolute Petroleum Ltd.	2021-02-22	2021-02-24
WGC18013	68573	Hose Reel Upgrade	Absolute Petroleum Ltd.	2021-02-22	2021-02-24
WGC18013	68573	Hose Reel Upgrade	Absolute Petroleum Ltd.	2021-03-23	2021-03-26
WGC18013	68573	Hose Reel Upgrade	Absolute Petroleum Ltd.	2021-03-23	2021-03-26
WGC18013	68573	Hose Reel Upgrade	Absolute Petroleum Ltd.	2021-03-23	2021-03-26
HAVGW71	73232	Soundproofing	Access Contracting Limited	2021-03-11	2021-03-29
HAVGW71	73232	Soundproofing	Access Contracting Limited	2021-03-30	2021-04-01
GW21603	74411	Minor Recapitalization Project	Access Contracting Limited	2021-02-04	2021-02-24
GW21603	74411	Minor Recapitalization Project	Access Contracting Limited	2021-03-11	2021-03-16
GW21603	74411	Minor Recapitalization Project	Access Contracting Limited	2021-03-11	2021-03-16
GW21603	74411	Minor Recapitalization Project	Access Contracting Limited	2021-03-11	2021-03-16

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
GW21603	74411	Minor Recapitalization Project	Access Contracting Limited	2021-03-30	2021-04-01
GW21603	74411	Minor Recapitalization Project	Access Contracting Limited	2021-03-30	2021-04-01
GW21603	74411	Minor Recapitalization Project	Access Contracting Limited	2021-03-30	2021-04-01
ED181621	73456	Bldg 222 Roof Replacement	Acron Roofing Systems Inc.	2021-03-31	2021-04-10
ED181621	73456	Bldg 222 Roof Replacement	Acron Roofing Systems Inc.	2021-03-31	2021-04-10
WR49364	73882	Building 650 Electrical Upgrade	Action Electrical Ltd.	2021-03-31	2021-04-10
HX246237	62895	Fire Fighting Training Facility	Advanced Energy Management Ltd (Dartmout	2021-02-25	2021-03-02
HX246237	62895	Fire Fighting Training Facility	Advanced Energy Management Ltd (Dartmout	2021-03-05	2021-03-11
HX246237	62895	Fire Fighting Training Facility	Advanced Energy Management Ltd (Dartmout	2021-03-03	2021-03-11
HX246237	62895	Fire Fighting Training Facility	Advanced Energy Management Ltd (Dartmout	2021-03-22	2021-03-28
ML00009	69588	Centraliser la lecture des	Ainsworth Inc (Montreal)	2021-03-11	2021-03-17
ML00009	69588	Centraliser la lecture des	Ainsworth Inc (Montreal)	2021-03-11	2021-03-17
ML00009	69588	Centraliser la lecture des	Ainsworth Inc (Montreal)	2021-03-11	2021-03-17
ML00009	69588	Centraliser la lecture des	Ainsworth Inc (Montreal)	2021-03-11	2021-03-17
ML00009	69588	Centraliser la lecture des	Ainsworth Inc (Montreal)	2021-03-11	2021-03-17
ML00009	69588	Centraliser la lecture des	Ainsworth Inc (Montreal)	2021-03-11	2021-03-17
ML00009	69588	Centraliser la lecture des	Ainsworth Inc (Montreal)	2021-03-11	2021-03-17
ML00009	69588	Centraliser la lecture des	Ainsworth Inc (Montreal)	2021-03-11	2021-03-17
ML00009	69588	Centraliser la lecture des	Ainsworth Inc (Montreal)	2021-03-11	2021-03-17
ED181792	73509	Base Headquarters Building 181	Ainsworth Inc. (Edmonton)	2021-04-06	2021-04-11
ED210331	73913	Building 210 Chiller Unit Replacement	Ainsworth Inc. (Edmonton)	2021-04-08	2021-04-11
ED210331	73913	Building 210 Chiller Unit Replacement	Ainsworth Inc. (Edmonton)	2021-04-08	2021-04-11
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-01-26	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-02-04	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-02-04	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-02-04	2021-02-16
BA042106	73418	Réfection de la route du périmètre.	Alfred Boivin Inc.	2021-02-04	2021-02-18
SL217061	72038	Building P-101 Replace HVAC	All fired up Plumb.&HVAC-R MNK Mechanica	2021-02-10	2021-02-16
SL217061	72038	Building P-101 Replace HVAC	All fired up Plumb.&HVAC-R MNK Mechanica	2021-02-10	2021-02-16
SL217061	72038	Building P-101 Replace HVAC	All fired up Plumb.&HVAC-R MNK Mechanica	2021-02-10	2021-02-16
SL217061	72038	Building P-101 Replace HVAC	All fired up Plumb.&HVAC-R MNK Mechanica	2021-02-10	2021-02-16
SL217061	72038	Building P-101 Replace HVAC	All fired up Plumb.&HVAC-R MNK Mechanica	2021-03-31	2021-04-05
SL217061	72038	Building P-101 Replace HVAC	All fired up Plumb.&HVAC-R MNK Mechanica	2021-03-31	2021-04-05
SL217061	72038	Building P-101 Replace HVAC	All fired up Plumb.&HVAC-R MNK Mechanica	2021-03-31	2021-04-05
SL217061	72038	Building P-101 Replace HVAC	All fired up Plumb.&HVAC-R MNK Mechanica	2021-03-31	2021-04-05
SL218141	73624	Upgrade HVAC Systems for Building Q-114	All fired up Plumb.&HVAC-R MNK Mechanica	2021-03-03	2021-03-16
SL218141	73624	Upgrade HVAC Systems for Building Q-114	All fired up Plumb.&HVAC-R MNK Mechanica	2021-04-01	2021-04-10
VR300142	72187	Remplacement de la membrane du bassin de	Allen entrepreneur general inc	2021-03-25	2021-04-01
NPO1301	55468	Construction of	Almiq Contracting Ltd	2021-02-01	2021-02-22
NPO1301	55468	Construction of	Almiq Contracting Ltd	2021-03-01	2021-03-16
NPO1301	55468	Construction of	Almiq Contracting Ltd	2021-03-31	2021-04-05
BA001272	70516	Airfield Lighting Power Center	Amec Construction Inc.	2021-03-02	2021-03-08
BA001272	70516	Airfield Lighting Power Center	Amec Construction Inc.	2021-03-02	2021-03-08
BA001272	70516	Airfield Lighting Power Center	Amec Construction Inc.	2021-03-02	2021-03-08

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
BA001272	70516	Airfield Lighting Power Center	Amec Construction Inc.	2021-03-31	2021-04-02
BA001272	70516	Airfield Lighting Power Center	Amec Construction Inc.	2021-03-31	2021-04-02
BA001272	70516	Airfield Lighting Power Center	Amec Construction Inc.	2021-03-31	2021-04-02
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-02-03	2021-02-10
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-02-03	2021-02-10
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-02-03	2021-02-10
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-02-03	2021-02-10
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-02-03	2021-02-10
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-02-03	2021-02-10
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-02-03	2021-02-10
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-02-03	2021-02-10
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-02-03	2021-02-10
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-03-01	2021-03-24
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-03-01	2021-03-24
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-03-01	2021-03-24
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-03-01	2021-03-24
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-03-01	2021-03-24
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-03-01	2021-03-24
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-03-31	2021-04-10
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-04-30	2021-05-07
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-04-30	2021-05-07
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-04-30	2021-05-07
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-04-30	2021-05-07
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-04-30	2021-05-07
BA201916	72102	Agrandissement du bâtiment du Centre	Amec Construction Inc.	2021-04-30	2021-05-07
BA201917	73034	Rénovation des salles 226 et 228 situées	Amec Construction Inc.	2021-02-26	2021-03-16
BA701902	73375	Remplacement des panneaux d'alarme	Amec Construction Inc.	2021-03-10	2021-03-16
BA701902	73375	Remplacement des panneaux d'alarme	Amec Construction Inc.	2021-04-06	2021-04-10
BA701902	73375	Remplacement des panneaux d'alarme	Amec Construction Inc.	2021-04-06	2021-04-10
BA701902	73375	Remplacement des panneaux d'alarme	Amec Construction Inc.	2021-04-06	2021-04-10
BA701902	73375	Remplacement des panneaux d'alarme	Amec Construction Inc.	2021-04-06	2021-04-10
BA701902	73375	Remplacement des panneaux d'alarme	Amec Construction Inc.	2021-04-30	2021-05-04
BA201905	74217	Construction entrepôt multifonctionnel	Amec Construction Inc.	2021-02-03	2021-02-18
BA201905	74217	Construction entrepôt multifonctionnel	Amec Construction Inc.	2021-03-01	2021-03-08
BA201905	74217	Construction entrepôt multifonctionnel	Amec Construction Inc.	2021-03-31	2021-04-09
BA201905	74217	Construction entrepôt multifonctionnel	Amec Construction Inc.	2021-03-31	2021-04-09
BA201905	74217	Construction entrepôt multifonctionnel	Amec Construction Inc.	2021-03-31	2021-04-09
BA201905	74217	Construction entrepôt multifonctionnel	Amec Construction Inc.	2021-03-31	2021-04-09
BA201905	74217	Construction entrepôt multifonctionnel	Amec Construction Inc.	2021-03-31	2021-04-10
SD193008	72223	Building Maintenance	Amron Construction	2021-02-04	2021-02-10
SD193008	72223	Building Maintenance	Amron Construction	2021-01-21	2021-02-18
SD193008	72223	Building Maintenance	Amron Construction	2021-02-10	2021-02-18
SD193008	72223	Building Maintenance	Amron Construction	2021-02-04	2021-02-18
SD193008	72223	Building Maintenance	Amron Construction	2021-02-16	2021-02-18
SD193008	72223	Building Maintenance	Amron Construction	2021-02-25	2021-03-08
SD193008	72223	Building Maintenance	Amron Construction	2021-02-24	2021-03-11
SD193008	72223	Building Maintenance	Amron Construction	2021-03-05	2021-03-11
SD193008	72223	Building Maintenance	Amron Construction	2021-03-05	2021-03-11
SD193008	72223	Building Maintenance	Amron Construction	2021-03-12	2021-03-17
SD193008	72223	Building Maintenance	Amron Construction	2021-03-22	2021-03-26
SD193008	72223	Building Maintenance	Amron Construction	2021-03-23	2021-03-29
SD193008	72223	Building Maintenance	Amron Construction	2021-03-23	2021-03-29
SD193008	72223	Building Maintenance	Amron Construction	2021-03-23	2021-03-29
SD193008	72223	Building Maintenance	Amron Construction	2021-03-26	2021-04-02
SD193008	72223	Building Maintenance	Amron Construction	2021-03-26	2021-04-10
SD193008	72223	Building Maintenance	Amron Construction	2021-03-31	2021-04-10
SD193008	72223	Building Maintenance	Amron Construction	2021-03-31	2021-04-10
SD193008	72223	Building Maintenance	Amron Construction	2021-03-31	2021-04-10
SD193008	72223	Building Maintenance	Amron Construction	2021-03-31	2021-04-10
SD193008	72223	Building Maintenance	Amron Construction	2021-04-16	2021-04-26
SD193008	72223	Building Maintenance	Amron Construction	2021-04-27	2021-04-29
SD193008	72223	Building Maintenance	Amron Construction	2021-04-27	2021-04-29
SD182910	73536	Install 25kV Electrical - Phase 9	Amron Construction	2021-03-31	2021-04-06
SD182910	73536	Install 25kV Electrical - Phase 9	Amron Construction	2021-03-31	2021-04-06
SD182910	73536	Install 25kV Electrical - Phase 9	Amron Construction	2021-03-31	2021-04-06

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
KN189938	69419	Brockville Armoury Repair, Phase 2	AKM Group Limited	2021-03-08	2021-03-10
KN189938	69419	Brockville Armoury Repair, Phase 2	AKM Group Limited	2021-04-06	2021-04-11
KN189938	69419	Brockville Armoury Repair, Phase 2	AKM Group Limited	2021-04-06	2021-04-11
KN189938	69419	Brockville Armoury Repair, Phase 2	AKM Group Limited	2021-04-06	2021-04-11
KN189938	69419	Brockville Armoury Repair, Phase 2	AKM Group Limited	2021-04-06	2021-04-11
ED210570	74825	Flooring Replacement Building 210 and	ALPS Construction (2007) Ltd.	2021-04-01	2021-04-11
IE0655C1	62094	CFB Edmonton Health Services Centre	AMAN Builders Inc.	2021-02-22	2021-03-08
IE0655C1	62094	CFB Edmonton Health Services Centre	AMAN Builders Inc.	2021-02-22	2021-03-08
IE0655C1	62094	CFB Edmonton Health Services Centre	AMAN Builders Inc.	2021-02-22	2021-03-08
IE0655C1	62094	CFB Edmonton Health Services Centre	AMAN Builders Inc.	2021-02-22	2021-03-08
IE0655C1	62094	CFB Edmonton Health Services Centre	AMAN Builders Inc.	2021-02-22	2021-03-08
IE0655C1	62094	CFB Edmonton Health Services Centre	AMAN Builders Inc.	2021-02-22	2021-03-08
IE0655C1	62094	CFB Edmonton Health Services Centre	AMAN Builders Inc.	2021-02-22	2021-03-08
IE0655C1	62094	CFB Edmonton Health Services Centre	AMAN Builders Inc.	2021-03-31	2021-04-05
IE0655C1	62094	CFB Edmonton Health Services Centre	AMAN Builders Inc.	2021-03-31	2021-04-05
IE0655C1	62094	CFB Edmonton Health Services Centre	AMAN Builders Inc.	2021-03-31	2021-04-05
ES000978	74147	Repair Ground Fault Detection Conflicts	ARRM Electric Ltd	2021-02-03	2021-03-03
ES000978	74147	Repair Ground Fault Detection Conflicts	ARRM Electric Ltd	2021-03-02	2021-03-22
ES000978	74147	Repair Ground Fault Detection Conflicts	ARRM Electric Ltd	2021-03-31	2021-04-05
WGC18040	70112	Kapypng Barracks Demolition Phase 2	Bamenimaki Demolition	2021-04-06	2021-04-12
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-02-22	2021-02-24
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-04-08	2021-04-10
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-04-08	2021-04-10
DV180310	72880	Construction d'un champ de tir filoguidé	Be-Con Inc.	2021-04-08	2021-04-10
VR116222	68371	Remplacement de la cogeneration par des	Beland & Lapointe Inc.	2021-03-31	2021-04-10
VR116222	68371	Remplacement de la cogeneration par des	Beland & Lapointe Inc.	2021-03-31	2021-04-10
HAVHX35	73100	Replace Front Entry Door Systems	Bell Multi Construction Inc.	2021-03-03	2021-03-08
HAVHX35	73100	Replace Front Entry Door Systems	Bell Multi Construction Inc.	2021-03-03	2021-03-08
HAVHX35	73100	Replace Front Entry Door Systems	Bell Multi Construction Inc.	2021-03-04	2021-03-08
HAVHX35	73100	Replace Front Entry Door Systems	Bell Multi Construction Inc.	2021-03-04	2021-03-08
HAVHX94	73102	Demo Existing and Construct New Garages	Bell Multi Construction Inc.	2021-03-03	2021-03-26
HAVHX94	73102	Demo Existing and Construct New Garages	Bell Multi Construction Inc.	2021-03-31	2021-04-07
HAVHX94	73102	Demo Existing and Construct New Garages	Bell Multi Construction Inc.	2021-05-04	2021-05-07
HAVHX94	73102	Demo Existing and Construct New Garages	Bell Multi Construction Inc.	2021-05-04	2021-05-07
HAVHX94	73102	Demo Existing and Construct New Garages	Bell Multi Construction Inc.	2021-05-04	2021-05-07
NB190002	73697	UGC Substation Replacement	Bernard Rochefort Limited	2021-01-28	2021-02-10
NB190002	73697	UGC Substation Replacement	Bernard Rochefort Limited	2021-03-04	2021-03-11
NB190002	73697	UGC Substation Replacement	Bernard Rochefort Limited	2021-03-29	2021-04-10
HAVES71	73763	Exterior Retrofit Wilfert	Biamar Building Systems Ltd	2021-02-04	2021-03-02
HAVES71	73763	Exterior Retrofit Wilfert	Biamar Building Systems Ltd	2021-03-01	2021-03-16
HAVES71	73763	Exterior Retrofit Wilfert	Biamar Building Systems Ltd	2021-03-01	2021-03-16
HAVES71	73763	Exterior Retrofit Wilfert	Biamar Building Systems Ltd	2021-03-01	2021-03-16
HAVES71	73763	Exterior Retrofit Wilfert	Biamar Building Systems Ltd	2021-03-31	2021-04-02
HAVES71	73763	Exterior Retrofit Wilfert	Biamar Building Systems Ltd	2021-03-31	2021-04-02
HAVES71	73763	Exterior Retrofit Wilfert	Biamar Building Systems Ltd	2021-03-31	2021-04-02
IE100215	69763	Construct New Salvage Processing	Bird Construction Group	2021-03-03	2021-03-05
IE100215	69763	Construct New Salvage Processing	Bird Construction Group	2021-03-03	2021-03-05
IE100215	69763	Construct New Salvage Processing	Bird Construction Group	2021-03-31	2021-04-12

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
IE000666	61988	Construct Integrated Healthcare	Bondfield Construction Company Limited	2021-04-01	2021-04-10
IE000666	61988	Construct Integrated Healthcare	Bondfield Construction Company Limited	2021-04-01	2021-04-10
IE000666	61988	Construct Integrated Healthcare	Bondfield Construction Company Limited	2021-04-01	2021-04-10
CA201052	73986	Replace Heating System	Boulder Mechanical Contractors Ltd.	2021-04-08	2021-04-11
HAVSL32	73011	HVAC Retrofit	Brandon Heating & Plumbing (Brandon)	2021-03-04	2021-03-08
HAVSL32	73011	HVAC Retrofit	Brandon Heating & Plumbing (Brandon)	2021-02-26	2021-03-08
HAVSL32	73011	HVAC Retrofit	Brandon Heating & Plumbing (Brandon)	2021-03-31	2021-04-01
SL217101	73623	Building L-117 R-22 Phase Out	Brandon Heating & Plumbing (Brandon)	2021-04-30	2021-05-04
SL217101	73623	Building L-117 R-22 Phase Out	Brandon Heating & Plumbing (Brandon)	2021-04-30	2021-05-04
SL217101	73623	Building L-117 R-22 Phase Out	Brandon Heating & Plumbing (Brandon)	2021-04-30	2021-05-04
TT170006	74100	WB Divestment Phase II Demolish	Brian Innes Construction/Schouten	2021-02-02	2021-02-15
TT170006	74100	WB Divestment Phase II Demolish	Brian Innes Construction/Schouten	2021-03-02	2021-03-24
TT170006	74100	WB Divestment Phase II Demolish	Brian Innes Construction/Schouten	2021-03-31	2021-04-02
TT170006	74100	WB Divestment Phase II Demolish	Brian Innes Construction/Schouten	2021-03-31	2021-04-02
TT170006	74100	WB Divestment Phase II Demolish	Brian Innes Construction/Schouten	2021-03-31	2021-04-02
HX400107	73210	Replace Roof GB Arm 1	Brilun Construction Ltd.	2021-02-10	2021-02-25
HX400107	73210	Replace Roof GB Arm 1	Brilun Construction Ltd.	2021-02-10	2021-02-25
HX400107	73210	Replace Roof GB Arm 1	Brilun Construction Ltd.	2021-03-09	2021-03-15
HX400107	73210	Replace Roof GB Arm 1	Brilun Construction Ltd.	2021-03-09	2021-03-16
HX400107	73210	Replace Roof GB Arm 1	Brilun Construction Ltd.	2021-03-09	2021-03-16
HX400107	73210	Replace Roof GB Arm 1	Brilun Construction Ltd.	2021-03-09	2021-03-16
HX400107	73210	Replace Roof GB Arm 1	Brilun Construction Ltd.	2021-03-09	2021-03-16
HX400107	73210	Replace Roof GB Arm 1	Brilun Construction Ltd.	2021-03-12	2021-03-18
HQ0443DE	73870	ILS Demolition, Bldgs MC36 and VB24	Budget Environmental Disposal Inc.	2021-02-08	2021-02-10
HQ0443DE	73870	ILS Demolition, Bldgs MC36 and VB24	Budget Environmental Disposal Inc.	2021-02-01	2021-02-18
HQ0443DE	73870	ILS Demolition, Bldgs MC36 and VB24	Budget Environmental Disposal Inc.	2021-03-08	2021-03-18
HQ0443DE	73870	ILS Demolition, Bldgs MC36 and VB24	Budget Environmental Disposal Inc.	2021-04-06	2021-04-10
GA321170	74518	Demolish Building F-7	C.N.F. Mallet Itee	2021-03-31	2021-04-10
BN300164	74031	T-118 Renovate Barbershop	Cambria Design Build Ltd	2021-02-10	2021-02-24
BN300164	74031	T-118 Renovate Barbershop	Cambria Design Build Ltd	2021-02-10	2021-02-24
BN300164	74031	T-118 Renovate Barbershop	Cambria Design Build Ltd	2021-02-10	2021-02-24
BN300164	74031	T-118 Renovate Barbershop	Cambria Design Build Ltd	2021-02-10	2021-02-24
BN300164	74031	T-118 Renovate Barbershop	Cambria Design Build Ltd	2021-02-10	2021-02-24
BN300164	74031	T-118 Renovate Barbershop	Cambria Design Build Ltd	2021-03-01	2021-04-05
BN300164	74031	T-118 Renovate Barbershop	Cambria Design Build Ltd	2021-03-01	2021-04-05
BN300164	74031	T-118 Renovate Barbershop	Cambria Design Build Ltd	2021-03-01	2021-04-05
BN300164	74031	T-118 Renovate Barbershop	Cambria Design Build Ltd	2021-03-01	2021-04-05
BN300164	74031	T-118 Renovate Barbershop	Cambria Design Build Ltd	2021-04-06	2021-04-10
BN300164	74031	T-118 Renovate Barbershop	Cambria Design Build Ltd	2021-04-06	2021-04-10
AC169539	73765	Construct 103 Search and Rescue Squadron	Can-Am Platforms & Construction Ltd.	2021-02-03	2021-03-02
AC169539	73765	Construct 103 Search and Rescue Squadron	Can-Am Platforms & Construction Ltd.	2021-02-03	2021-03-02
AC169539	73765	Construct 103 Search and Rescue Squadron	Can-Am Platforms & Construction Ltd.	2021-03-01	2021-03-05
AC169539	73765	Construct 103 Search and Rescue Squadron	Can-Am Platforms & Construction Ltd.	2021-03-01	2021-03-05
AC169539	73765	Construct 103 Search and Rescue Squadron	Can-Am Platforms & Construction Ltd.	2021-03-01	2021-03-05
AC169539	73765	Construct 103 Search and Rescue Squadron	Can-Am Platforms & Construction Ltd.	2021-03-01	2021-03-05
AC169539	73765	Construct 103 Search and Rescue Squadron	Can-Am Platforms & Construction Ltd.	2021-03-31	2021-04-05
AC169539	73765	Construct 103 Search and Rescue Squadron	Can-Am Platforms & Construction Ltd.	2021-03-31	2021-04-05
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-02-07	2021-02-10
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-02-07	2021-03-01
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-02-23	2021-03-08
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-02-23	2021-03-08
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-02-27	2021-03-08
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-02-27	2021-03-08
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-02-27	2021-03-08
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-02-27	2021-03-08
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-29	2021-04-02
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-28	2021-04-02
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-29	2021-04-02

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-29	2021-04-02
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-29	2021-04-02
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-29	2021-04-02
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-31	2021-04-05
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-31	2021-04-05
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-31	2021-04-05
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-31	2021-04-05
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-31	2021-04-05
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-31	2021-04-05
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-31	2021-04-05
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-31	2021-04-05
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-31	2021-04-10
SD193008	72225	Building Maintenance	Canadian Base Operators (Pembroke)	2021-03-31	2021-04-10
HAVVA80	74164	Réfection complète de logements	Canevas Construction Inc.	2021-03-02	2021-03-18
HAVVA80	74164	Réfection complète de logements	Canevas Construction Inc.	2021-03-31	2021-04-01
HX009011	71067	Deconstruct S24 Stadacona Gymnasium	Capital Demolition and Environmental	2021-03-16	2021-03-28
HX009011	71067	Deconstruct S24 Stadacona Gymnasium	Capital Demolition and Environmental	2021-03-16	2021-03-28
HX009011	71067	Deconstruct S24 Stadacona Gymnasium	Capital Demolition and Environmental	2021-03-16	2021-03-28
HX009011	71067	Deconstruct S24 Stadacona Gymnasium	Capital Demolition and Environmental	2021-03-16	2021-03-28
HX009011	71067	Deconstruct S24 Stadacona Gymnasium	Capital Demolition and Environmental	2021-03-16	2021-03-28
HX009011	71067	Deconstruct S24 Stadacona Gymnasium	Capital Demolition and Environmental	2021-03-16	2021-03-28
HX009011	71067	Deconstruct S24 Stadacona Gymnasium	Capital Demolition and Environmental	2021-03-16	2021-03-28
HX009011	71067	Deconstruct S24 Stadacona Gymnasium	Capital Demolition and Environmental	2021-03-16	2021-03-28
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-03-10	2021-03-23
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-03-10	2021-03-23
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-03-10	2021-03-23
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-03-10	2021-03-23
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-03-10	2021-03-23
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-03-10	2021-03-23
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-03-10	2021-03-23
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-03-10	2021-03-23
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-03-10	2021-03-23
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-03-10	2021-03-23
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-04-07	2021-04-11
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-04-07	2021-04-11
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-04-07	2021-04-11
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-04-07	2021-04-11
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-04-07	2021-04-11
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-04-28	2021-05-05
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-04-28	2021-05-05
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-04-28	2021-05-05
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-04-28	2021-05-05
HX009802	71532	Deconstruct Building SH4	Capital Demolition and Environmental	2021-04-28	2021-05-05
PA318552	74129	Replace Switchgears	Carleton Electric Ltd.	2021-03-02	2021-03-24
VR17159V	66065	Accord d'offre permanente - Entrepreneur	Carol Croteau	2021-03-02	2021-03-17
VR17159V	66065	Accord d'offre permanente - Entrepreneur	Carol Croteau	2021-03-02	2021-03-17
VR17159V	66065	Accord d'offre permanente - Entrepreneur	Carol Croteau	2021-03-02	2021-03-17
VR17159V	66065	Accord d'offre permanente - Entrepreneur	Carol Croteau	2021-03-22	2021-04-01
VR17159V	66065	Accord d'offre permanente - Entrepreneur	Carol Croteau	2021-03-26	2021-04-01
VR17159V	66065	Accord d'offre permanente - Entrepreneur	Carol Croteau	2021-03-31	2021-04-10
VR17159V	66065	Accord d'offre permanente - Entrepreneur	Carol Croteau	2021-03-31	2021-04-10
HAVHX47	73101	Replacement of Decks / Fences for CFHA	Carvery's Construction Limited	2021-02-11	2021-02-17
HAVHX47	73101	Replacement of Decks / Fences for CFHA	Carvery's Construction Limited	2021-02-11	2021-02-17
HAVHX47	73101	Replacement of Decks / Fences for CFHA	Carvery's Construction Limited	2021-02-11	2021-02-17
HAVHX47	73101	Replacement of Decks / Fences for CFHA	Carvery's Construction Limited	2021-02-11	2021-02-17
HAVHX47	73101	Replacement of Decks / Fences for CFHA	Carvery's Construction Limited	2021-02-11	2021-02-17
HAVHX47	73101	Replacement of Decks / Fences for CFHA	Carvery's Construction Limited	2021-02-11	2021-02-17
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-02-16	2021-03-08
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-02-16	2021-03-08
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-02-16	2021-03-08
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-02-16	2021-03-08
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-02-16	2021-03-08
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-02-16	2021-03-08
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-02-16	2021-03-08
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-02-16	2021-03-08
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-02-16	2021-03-08
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-02-16	2021-03-08
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-03-11	2021-03-26

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-03-11	2021-03-26
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-03-11	2021-03-26
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-03-11	2021-03-26
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-03-11	2021-03-26
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-03-11	2021-03-26
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-04-06	2021-04-10
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-04-06	2021-04-10
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-04-06	2021-04-10
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-04-06	2021-04-10
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-04-06	2021-04-10
HQ000712	63770	Rationalisation de l'infrastructure	Cegerco Inc	2021-04-06	2021-04-10
ES041182	74155	NAD 2 Upgrade Detention Barracks	Century Group Inc	2021-04-06	2021-04-11
BA201921	72078	Mise en conformité des unités de	Cevico inc	2021-02-03	2021-02-10
BA201921	72078	Mise en conformité des unités de	Cevico inc	2021-02-03	2021-02-10
BA201921	72078	Mise en conformité des unités de	Cevico inc	2021-03-10	2021-03-22
BA201921	72078	Mise en conformité des unités de	Cevico inc	2021-03-10	2021-03-22
BA201921	72078	Mise en conformité des unités de	Cevico inc	2021-03-10	2021-03-22
BA201921	72078	Mise en conformité des unités de	Cevico inc	2021-03-31	2021-04-10
BA201921	72078	Mise en conformité des unités de	Cevico inc	2021-03-31	2021-04-10
BA201921	72078	Mise en conformité des unités de	Cevico inc	2021-03-31	2021-04-10
ML95857	69105	Refection d'aires d'entreposage et	Charex Inc	2021-02-19	2021-02-24
ML95857	69105	Refection d'aires d'entreposage et	Charex Inc	2021-02-19	2021-02-24
ML95857	69105	Refection d'aires d'entreposage et	Charex Inc	2021-02-19	2021-02-24
ML95857	69105	Refection d'aires d'entreposage et	Charex Inc	2021-02-19	2021-02-24
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-02-22	2021-03-17
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-03-31	2021-04-05
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-03-31	2021-04-05
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-03-31	2021-04-05
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-03-31	2021-04-05
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-03-31	2021-04-05
ML00109	72499	Installation derouleurs de sangle	Charex Inc	2021-03-31	2021-04-05
ML62377	73461	Rendre conforme un site de depot a neige	Charex Inc	2021-03-29	2021-04-02
ML62377	73461	Rendre conforme un site de depot a neige	Charex Inc	2021-03-29	2021-04-02
ML62377	73461	Rendre conforme un site de depot a neige	Charex Inc	2021-03-29	2021-04-02
ML62377	73461	Rendre conforme un site de depot a neige	Charex Inc	2021-03-29	2021-04-02
ML62377	73461	Rendre conforme un site de depot a neige	Charex Inc	2021-03-29	2021-04-02
BN300122	73628	Modify Hot Water Heating P-182	Cherokee Contracting Inc.	2021-03-01	2021-03-03
BN300122	73628	Modify Hot Water Heating P-182	Cherokee Contracting Inc.	2021-03-01	2021-03-03
BN300122	73628	Modify Hot Water Heating P-182	Cherokee Contracting Inc.	2021-03-01	2021-03-03
BN300122	73628	Modify Hot Water Heating P-182	Cherokee Contracting Inc.	2021-04-06	2021-04-10
BN300122	73628	Modify Hot Water Heating P-182	Cherokee Contracting Inc.	2021-04-06	2021-04-10
BN300122	73628	Modify Hot Water Heating P-182	Cherokee Contracting Inc.	2021-04-06	2021-04-10
BN300122	73628	Modify Hot Water Heating P-182	Cherokee Contracting Inc.	2021-04-06	2021-04-10
GB16082	74345	Building 314 Electric Heat Conversion	Churchill Construction Limited	2021-03-10	2021-03-19
GB16082	74345	Building 314 Electric Heat Conversion	Churchill Construction Limited	2021-03-10	2021-03-19
VR300165	74422	Installation d'une roulotte, d'un dôme,	Citadelle Inc.	2021-04-01	2021-04-11
PA374826	73479	Install Hydro Power Meters	City Wye'd Electric Ltd.	2021-01-21	2021-02-16
PA374826	73479	Install Hydro Power Meters	City Wye'd Electric Ltd.	2021-02-26	2021-03-10
PA374826	73479	Install Hydro Power Meters	City Wye'd Electric Ltd.	2021-03-29	2021-04-02
BN149974	73502	Building A-171 Replace Roof	Civil Underground & Excavation Co. Ltd.	2021-02-12	2021-02-22
BN149974	73502	Building A-171 Replace Roof	Civil Underground & Excavation Co. Ltd.	2021-03-05	2021-03-11
BN149974	73502	Building A-171 Replace Roof	Civil Underground & Excavation Co. Ltd.	2021-03-05	2021-03-11
BN149974	73502	Building A-171 Replace Roof	Civil Underground & Excavation Co. Ltd.	2021-03-31	2021-04-12

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
BN149974	73502	Building A-171 Replace Roof	Civil Underground & Excavation Co. Ltd.	2021-03-31	2021-04-12
BN149974	73502	Building A-171 Replace Roof	Civil Underground & Excavation Co. Ltd.	2021-03-31	2021-04-12
BN149974	73502	Building A-171 Replace Roof	Civil Underground & Excavation Co. Ltd.	2021-03-31	2021-04-12
ED20EN02	74183	Contaminated Soil Remediation at	Clean Harbors Canada Inc. (Corunna)	2021-03-24	2021-04-08
ED20EN02	74183	Contaminated Soil Remediation at	Clean Harbors Canada Inc. (Corunna)	2021-04-01	2021-04-08
ED20EN02	74183	Contaminated Soil Remediation at	Clean Harbors Canada Inc. (Corunna)	2021-04-01	2021-04-08
HX291349	68364	Correct Water Infiltration in Heritage	Coastal Restoration & Masonry Limited	2021-02-25	2021-03-02
MF166803	72899	Meaford POL Fuel Depot	Con-Pro Industries Canada Ltd.	2021-02-26	2021-03-03
MF166803	72899	Meaford POL Fuel Depot	Con-Pro Industries Canada Ltd.	2021-03-31	2021-04-10
MF166803	72899	Meaford POL Fuel Depot	Con-Pro Industries Canada Ltd.	2021-03-31	2021-04-10
MF166803	72899	Meaford POL Fuel Depot	Con-Pro Industries Canada Ltd.	2021-03-31	2021-04-10
MF166803	72899	Meaford POL Fuel Depot	Con-Pro Industries Canada Ltd.	2021-03-31	2021-04-10
MF166803	72899	Meaford POL Fuel Depot	Con-Pro Industries Canada Ltd.	2021-04-30	2021-05-05
SL216211	74506	Base Re-Fueling Point Tank Replacement	Con-Pro Industries Canada Ltd.	2021-03-26	2021-04-10
HAVVA61	74168	Rénovation intérieure appartements Dubé	Construction et Renovation M. Dubeau Inc	2021-03-31	2021-04-09
HAVVA61	74168	Rénovation intérieure appartements Dubé	Construction et Renovation M. Dubeau Inc	2021-03-31	2021-04-09
HAVVA61	74168	Rénovation intérieure appartements Dubé	Construction et Renovation M. Dubeau Inc	2021-03-31	2021-04-09
IE100310	67151	Construction de bâtiment pour	Construction Cote & Fils Inc.	2021-02-23	2021-03-03
IE100310	67151	Construction de bâtiment pour	Construction Cote & Fils Inc.	2021-02-23	2021-03-03
IE100310	67151	Construction de bâtiment pour	Construction Cote & Fils Inc.	2021-02-23	2021-03-03
IE100310	67151	Construction de bâtiment pour	Construction Cote & Fils Inc.	2021-02-23	2021-03-03
IE100310	67151	Construction de bâtiment pour	Construction Cote & Fils Inc.	2021-02-23	2021-03-03
IE100310	67151	Construction de bâtiment pour	Construction Cote & Fils Inc.	2021-02-23	2021-03-03
IE100310	67151	Construction de bâtiment pour	Construction Cote & Fils Inc.	2021-02-23	2021-03-03
IE100310	67151	Construction de bâtiment pour	Construction Cote & Fils Inc.	2021-02-23	2021-03-03
IE100310	67151	Construction de bâtiment pour	Construction Cote & Fils Inc.	2021-02-23	2021-03-03
VR300206	73811	Travaux de réparations extérieures à la	Construction Cote & Fils Inc.	2021-03-01	2021-03-08
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-09	2021-03-17
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-12	2021-03-22
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-12	2021-03-22
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-12	2021-03-22
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-12	2021-03-22
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-12	2021-03-22
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-12	2021-03-22
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-12	2021-03-22
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-12	2021-03-22
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-12	2021-03-22
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-03-12	2021-03-22
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-04-08	2021-04-10
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-04-08	2021-04-10
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-04-08	2021-04-10
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-04-08	2021-04-10
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-04-08	2021-04-10
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-04-08	2021-04-10
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-04-08	2021-04-10
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-04-08	2021-04-10
VR159857	72092	Mise en conformité des moyens d'évacua-	Construction Couture & Tanguay inc	2021-04-08	2021-04-10
HQ00457D	73726	Travaux correctifs et d'amélioration	Construction Couture & Tanguay inc	2021-02-09	2021-02-23
HQ00457D	73726	Travaux correctifs et d'amélioration	Construction Couture & Tanguay inc	2021-03-31	2021-04-10
HQ00457D	73726	Travaux correctifs et d'amélioration	Construction Couture & Tanguay inc	2021-05-05	2021-05-07
HQ00457D	73726	Travaux correctifs et d'amélioration	Construction Couture & Tanguay inc	2021-05-05	2021-05-07
MLEG1819	70950	Accord d'offre permanente - Entrepreneur	Construction CPB Inc	2021-02-05	2021-03-01
MLEG1819	70950	Accord d'offre permanente - Entrepreneur	Construction CPB Inc	2021-03-22	2021-04-02
MLEG1819	70950	Accord d'offre permanente - Entrepreneur	Construction CPB Inc	2021-03-31	2021-04-05
MLEG1819	70950	Accord d'offre permanente - Entrepreneur	Construction CPB Inc	2021-03-31	2021-04-05
MLEG1819	70950	Accord d'offre permanente - Entrepreneur	Construction CPB Inc	2021-03-22	2021-04-10
SN65887	71921	Agrandissement d'un batiment (B-178)	Construction CPB Inc	2021-03-17	2021-03-26

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-17	2021-03-26
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-17	2021-03-26
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-17	2021-03-26
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-17	2021-03-26
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-17	2021-03-26
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-17	2021-03-26
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-31	2021-04-10
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-31	2021-04-10
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-31	2021-04-10
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-31	2021-04-10
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-31	2021-04-10
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-31	2021-04-10
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-31	2021-04-10
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-31	2021-04-10
SN65887	71921	Agrandissement d'un bâtiment (B-178)	Construction CPB Inc	2021-03-31	2021-04-10
DV162010	62642	Accord d'Offre Permanente -	Construction Galipeau Inc.	2021-02-12	2021-02-18
DV162010	62642	Accord d'Offre Permanente -	Construction Galipeau Inc.	2021-03-16	2021-03-22
DV162010	62642	Accord d'Offre Permanente -	Construction Galipeau Inc.	2021-04-01	2021-04-05
DV162010	62642	Accord d'Offre Permanente -	Construction Galipeau Inc.	2021-04-01	2021-04-05
VR300097	72083	Ajout de climatisation - Manège	Construction Galipeau Inc.	2021-03-12	2021-03-16
VR300097	72083	Ajout de climatisation - Manège	Construction Galipeau Inc.	2021-03-12	2021-03-16
DV200510	72861	Installation d'un système de captation	Construction Galipeau Inc.	2021-02-09	2021-02-16
DV200510	72861	Installation d'un système de captation	Construction Galipeau Inc.	2021-03-01	2021-03-24
DV200510	72861	Installation d'un système de captation	Construction Galipeau Inc.	2021-04-01	2021-04-05
DV200510	72861	Installation d'un système de captation	Construction Galipeau Inc.	2021-04-01	2021-04-05
DV200510	72861	Installation d'un système de captation	Construction Galipeau Inc.	2021-04-01	2021-04-05
DV200510	72861	Installation d'un système de captation	Construction Galipeau Inc.	2021-04-08	2021-04-10
DV200510	72861	Installation d'un système de captation	Construction Galipeau Inc.	2021-04-08	2021-04-10
DV200510	72861	Installation d'un système de captation	Construction Galipeau Inc.	2021-04-08	2021-04-10
DV200610	72985	AOP - Réfection de services souterrains	Construction Galipeau Inc.	2021-03-01	2021-03-11
DV200610	72985	AOP - Réfection de services souterrains	Construction Galipeau Inc.	2021-03-29	2021-04-05
ML00094	74176	Reparation structurale et	Construction Galipeau Inc.	2021-02-09	2021-02-24
ML00094	74176	Reparation structurale et	Construction Galipeau Inc.	2021-03-01	2021-03-24
ML00094	74176	Reparation structurale et	Construction Galipeau Inc.	2021-03-01	2021-03-24
ML00094	74176	Reparation structurale et	Construction Galipeau Inc.	2021-03-01	2021-03-24
ML00094	74176	Reparation structurale et	Construction Galipeau Inc.	2021-03-23	2021-04-01
ML00094	74176	Reparation structurale et	Construction Galipeau Inc.	2021-03-23	2021-04-01
ML00094	74176	Reparation structurale et	Construction Galipeau Inc.	2021-03-23	2021-04-01
ML00094	74176	Reparation structurale et	Construction Galipeau Inc.	2021-04-29	2021-05-07
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-02-11	2021-02-16
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-03-17	2021-03-22
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-03-17	2021-03-22
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-03-17	2021-03-22
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-03-17	2021-03-22
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-03-17	2021-03-22
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-03-17	2021-03-22
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-03-17	2021-03-22
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-03-17	2021-03-22
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-03-17	2021-03-22
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-03-17	2021-03-22
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-03-17	2021-03-22
VR300013	70280	Remplacement de chaudières et mise aux	Construction L.F.G. Inc	2021-03-17	2021-03-22
BA001272	70271	Installation d'un nouveau centre de	Construction Rock Dufour Inc	2021-03-03	2021-03-11
BA001272	70271	Installation d'un nouveau centre de	Construction Rock Dufour Inc	2021-03-03	2021-03-11
BA001272	70271	Installation d'un nouveau centre de	Construction Rock Dufour Inc	2021-03-03	2021-03-11
BA001272	70271	Installation d'un nouveau centre de	Construction Rock Dufour Inc	2021-03-29	2021-04-02
BA192090	70846	Accord d'offre permanente - Entrepreneur	Constructions CR Les	2021-02-04	2021-02-10

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
GW202935	72064	Upgrade Electrical Distribution	Corkum's Electrical Sales & Service Ltd.	2021-04-07	2021-04-10
GW202935	72064	Upgrade Electrical Distribution	Corkum's Electrical Sales & Service Ltd.	2021-04-07	2021-04-10
GW202935	72064	Upgrade Electrical Distribution	Corkum's Electrical Sales & Service Ltd.	2021-04-07	2021-04-10
GW202935	72064	Upgrade Electrical Distribution	Corkum's Electrical Sales & Service Ltd.	2021-04-07	2021-04-10
GW202935	72064	Upgrade Electrical Distribution	Corkum's Electrical Sales & Service Ltd.	2021-04-07	2021-04-10
GW202935	72064	Upgrade Electrical Distribution	Corkum's Electrical Sales & Service Ltd.	2021-04-07	2021-04-10
GW202935	72064	Upgrade Electrical Distribution	Corkum's Electrical Sales & Service Ltd.	2021-04-07	2021-04-10
SN18169	72785	Reparer toitures divers batiments	Couverture Montreal-Nord Ltee	2021-02-17	2021-02-24
SN18169	72785	Reparer toitures divers batiments	Couverture Montreal-Nord Ltee	2021-02-17	2021-02-24
SN18169	72785	Reparer toitures divers batiments	Couverture Montreal-Nord Ltee	2021-02-17	2021-02-24
SN18169	72785	Reparer toitures divers batiments	Couverture Montreal-Nord Ltee	2021-04-08	2021-04-10
SN18169	72785	Reparer toitures divers batiments	Couverture Montreal-Nord Ltee	2021-04-09	2021-04-10
SN18169	72785	Reparer toitures divers batiments	Couverture Montreal-Nord Ltee	2021-04-09	2021-04-10
SN18169	72785	Reparer toitures divers batiments	Couverture Montreal-Nord Ltee	2021-04-09	2021-04-10
SN18169	72785	Reparer toitures divers batiments	Couverture Montreal-Nord Ltee	2021-04-09	2021-04-10
PA374795	72818	Replace Roofing System, RR-116	Covertite Eastern Ltd	2021-04-01	2021-04-02
PA374795	72818	Replace Roofing System, RR-116	Covertite Eastern Ltd	2021-04-08	2021-04-10
HAVWR80	73526	Row House Interior Renovation, Bldg 04	Cube Construction Ltd	2021-02-03	2021-02-12
HAVWR80	73526	Row House Interior Renovation, Bldg 04	Cube Construction Ltd	2021-03-15	2021-03-23
HAVWR80	73526	Row House Interior Renovation, Bldg 04	Cube Construction Ltd	2021-03-15	2021-03-23
HAVWR80	73526	Row House Interior Renovation, Bldg 04	Cube Construction Ltd	2021-03-31	2021-04-07
HAVWR80	73526	Row House Interior Renovation, Bldg 04	Cube Construction Ltd	2021-03-31	2021-04-07
HAVWR80	73526	Row House Interior Renovation, Bldg 04	Cube Construction Ltd	2021-03-31	2021-04-07
HAVWR80	73526	Row House Interior Renovation, Bldg 04	Cube Construction Ltd	2021-05-01	2021-05-07
HAVWR80	73526	Row House Interior Renovation, Bldg 04	Cube Construction Ltd	2021-05-01	2021-05-07
PA235959	72763	Replace Valve Piping at P117	CIMCO Refrigeration, Division of Toromon	2021-03-25	2021-04-12
CX200901	74122	H14 FWSAR Interior Upgrades	CMF Construction Ltd	2021-03-03	2021-03-08
CX200901	74122	H14 FWSAR Interior Upgrades	CMF Construction Ltd	2021-03-03	2021-03-08
CX200901	74122	H14 FWSAR Interior Upgrades	CMF Construction Ltd	2021-03-03	2021-03-08
CX200901	74122	H14 FWSAR Interior Upgrades	CMF Construction Ltd	2021-03-03	2021-03-08
CX200901	74122	H14 FWSAR Interior Upgrades	CMF Construction Ltd	2021-03-03	2021-03-08
CX200901	74122	H14 FWSAR Interior Upgrades	CMF Construction Ltd	2021-03-31	2021-04-12
CX200901	74122	H14 FWSAR Interior Upgrades	CMF Construction Ltd	2021-03-31	2021-04-12
CX200901	74122	H14 FWSAR Interior Upgrades	CMF Construction Ltd	2021-03-31	2021-04-12
CX200901	74122	H14 FWSAR Interior Upgrades	CMF Construction Ltd	2021-03-31	2021-04-12
CX200901	74122	H14 FWSAR Interior Upgrades	CMF Construction Ltd	2021-03-31	2021-04-12
CX200901	74122	H14 FWSAR Interior Upgrades	CMF Construction Ltd	2021-03-31	2021-04-12
CX200901	74122	H14 FWSAR Interior Upgrades	CMF Construction Ltd	2021-03-31	2021-04-12
GA210046	73950	Replace Asphalt Shingles	CPM Carnahan Property Management ltd	2021-02-10	2021-02-11
GA210046	73950	Replace Asphalt Shingles	CPM Carnahan Property Management ltd	2021-02-10	2021-02-12
GA200032	72368	Call-up # 4 to Aggregate Crushing	D.H. Aggregates Ltd.	2021-03-26	2021-04-02
GA200032	72368	Call-up # 4 to Aggregate Crushing	D.H. Aggregates Ltd.	2021-03-26	2021-04-02
GA200032	72368	Call-up # 4 to Aggregate Crushing	D.H. Aggregates Ltd.	2021-03-26	2021-04-02
GA200032	72368	Call-up # 4 to Aggregate Crushing	D.H. Aggregates Ltd.	2021-03-26	2021-04-02
GA200032	73949	Call-up # 5 to Aggregate Crushing	D.H. Aggregates Ltd.	2021-03-30	2021-04-01
GA200032	73949	Call-up # 5 to Aggregate Crushing	D.H. Aggregates Ltd.	2021-03-30	2021-04-01
GA200032	73949	Call-up # 5 to Aggregate Crushing	D.H. Aggregates Ltd.	2021-04-06	2021-04-11
GA200032	73949	Call-up # 5 to Aggregate Crushing	D.H. Aggregates Ltd.	2021-04-06	2021-04-11
GA210050	74647	Call-up # 6 to Aggregate Crushing	D.H. Aggregates Ltd.	2021-03-25	2021-04-04
GA210050	74647	Call-up # 6 to Aggregate Crushing	D.H. Aggregates Ltd.	2021-04-06	2021-04-10
PA008846	72903	Replace Racehorse Bridge	Dalcon Constructors Ltd.	2021-02-23	2021-02-24
PA008846	72903	Replace Racehorse Bridge	Dalcon Constructors Ltd.	2021-03-15	2021-03-18
PA008846	72903	Replace Racehorse Bridge	Dalcon Constructors Ltd.	2021-03-31	2021-04-10
PA008846	72903	Replace Racehorse Bridge	Dalcon Constructors Ltd.	2021-04-30	2021-05-05
PA008846	72903	Replace Racehorse Bridge	Dalcon Constructors Ltd.	2021-04-30	2021-05-05
PA008846	72903	Replace Racehorse Bridge	Dalcon Constructors Ltd.	2021-04-30	2021-05-05
PA008846	72903	Replace Racehorse Bridge	Dalcon Constructors Ltd.	2021-04-30	2021-05-05
PA008846	72903	Replace Racehorse Bridge	Dalcon Constructors Ltd.	2021-04-30	2021-05-05
PA008846	72903	Replace Racehorse Bridge	Dalcon Constructors Ltd.	2021-04-30	2021-05-05
ES179644	73330	Install Networked Utility Meters	Dave McDonald Electric Ltd	2021-02-26	2021-03-17
ES179644	73330	Install Networked Utility Meters	Dave McDonald Electric Ltd	2021-03-31	2021-04-10
ES179644	73330	Install Networked Utility Meters	Dave McDonald Electric Ltd	2021-03-31	2021-04-10
ES179644	73330	Install Networked Utility Meters	Dave McDonald Electric Ltd	2021-03-31	2021-04-10
HAVHX48	73222	Replace Oil Furnace and above ground	David Canning Heat & Maintenance Limited	2021-03-16	2021-03-26
HAVHX48	73222	Replace Oil Furnace and above ground	David Canning Heat & Maintenance Limited	2021-04-07	2021-04-08
HAVHX48	73396	Install Sanitary Backwater Preventers	David Canning Heat & Maintenance Limited	2021-03-16	2021-03-26
HAVHX48	73396	Install Sanitary Backwater Preventers	David Canning Heat & Maintenance Limited	2021-04-07	2021-04-08

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
GA285448	71668	Upgrade Heating System Piping	Edgeline Construction Ltd	2021-03-31	2021-04-02
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-02-03	2021-02-10
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-02-03	2021-02-10
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-02-03	2021-02-10
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-02-03	2021-02-10
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-03-03	2021-03-28
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-03-03	2021-03-28
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-03-03	2021-03-28
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-03-03	2021-03-28
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-01	2021-04-10
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-01	2021-04-10
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-01	2021-04-10
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-01	2021-04-10
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-15	2021-04-22
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-15	2021-04-22
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-15	2021-04-22
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-15	2021-04-22
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-15	2021-04-22
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-15	2021-04-22
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-15	2021-04-22
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-15	2021-04-22
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-15	2021-04-22
GA210022	73371	Renovation of Shower Rooms	Edgeline Construction Ltd	2021-04-15	2021-04-22
CX200104	73659	Chlorination System Upgrade	Edgett Excavating Ltd	2021-02-12	2021-03-11
CX200104	73659	Chlorination System Upgrade	Edgett Excavating Ltd	2021-03-22	2021-03-29
CX200104	73659	Chlorination System Upgrade	Edgett Excavating Ltd	2021-03-31	2021-04-10
CX200104	73659	Chlorination System Upgrade	Edgett Excavating Ltd	2021-03-31	2021-04-10
TRS19028	72729	Replace Roofing System, B029	Eileen Roofing Inc	2021-01-21	2021-02-10
TRS19028	72729	Replace Roofing System, B029	Eileen Roofing Inc	2021-01-21	2021-02-10
TRS19028	72729	Replace Roofing System, B029	Eileen Roofing Inc	2021-01-21	2021-02-10
TRS19028	72729	Replace Roofing System, B029	Eileen Roofing Inc	2021-01-21	2021-02-10
TRS19028	72729	Replace Roofing System, B029	Eileen Roofing Inc	2021-01-21	2021-02-12
TRS19028	72729	Replace Roofing System, B029	Eileen Roofing Inc	2021-01-21	2021-02-12
TRS19028	72729	Replace Roofing System, B029	Eileen Roofing Inc	2021-01-21	2021-02-12
TRS19028	72729	Replace Roofing System, B029	Eileen Roofing Inc	2021-01-21	2021-02-12
TRS19028	72729	Replace Roofing System, B029	Eileen Roofing Inc	2021-01-21	2021-02-12
KN189937	72870	VB16 Roof Replacement	Eileen Roofing Inc	2021-02-05	2021-02-10
KN189937	72870	VB16 Roof Replacement	Eileen Roofing Inc	2021-02-05	2021-02-10
KN189937	72870	VB16 Roof Replacement	Eileen Roofing Inc	2021-02-05	2021-02-10
KN189937	72870	VB16 Roof Replacement	Eileen Roofing Inc	2021-02-05	2021-02-18
KN189937	72870	VB16 Roof Replacement	Eileen Roofing Inc	2021-02-05	2021-02-18
KN189937	72870	VB16 Roof Replacement	Eileen Roofing Inc	2021-02-05	2021-02-18
KN189937	72870	VB16 Roof Replacement	Eileen Roofing Inc	2021-02-05	2021-02-18
KN189937	72870	VB16 Roof Replacement	Eileen Roofing Inc	2021-03-30	2021-04-01
KN189937	72870	VB16 Roof Replacement	Eileen Roofing Inc	2021-03-30	2021-04-01
HAVBN31	72923	Roof Shingle Replacement	Eileen Roofing Inc	2021-02-02	2021-02-18
TT170037	73139	Brantford Window Replacement	Elgin Contracting and Restoration Ltd	2021-02-08	2021-02-11
TT170037	73139	Brantford Window Replacement	Elgin Contracting and Restoration Ltd	2021-03-03	2021-03-05
TT170037	73139	Brantford Window Replacement	Elgin Contracting and Restoration Ltd	2021-03-03	2021-03-05
TT170037	73139	Brantford Window Replacement	Elgin Contracting and Restoration Ltd	2021-03-31	2021-04-10
TT170037	73139	Brantford Window Replacement	Elgin Contracting and Restoration Ltd	2021-03-31	2021-04-10
TT170037	73139	Brantford Window Replacement	Elgin Contracting and Restoration Ltd	2021-03-31	2021-04-10
TT170037	73139	Brantford Window Replacement	Elgin Contracting and Restoration Ltd	2021-03-31	2021-04-10
TT170037	73139	Brantford Window Replacement	Elgin Contracting and Restoration Ltd	2021-05-05	2021-05-10
TT170037	73139	Brantford Window Replacement	Elgin Contracting and Restoration Ltd	2021-05-05	2021-05-10
KN19SOA5	72011	Designated Substances Abatement SOA	Elite Environmental Group Inc.	2021-01-21	2021-03-30
KN19SOA5	72011	Designated Substances Abatement SOA	Elite Environmental Group Inc.	2021-03-26	2021-04-10
KN19SOA5	72011	Designated Substances Abatement SOA	Elite Environmental Group Inc.	2021-05-04	2021-05-05
KN19SOA5	72011	Designated Substances Abatement SOA	Elite Environmental Group Inc.	2021-04-27	2021-05-10
IE0652MD	58986	Health Care Services Facility	EllisDon Construction Services Inc	2021-01-22	2021-02-16
IE0652MD	58986	Health Care Services Facility	EllisDon Construction Services Inc	2021-01-22	2021-02-16
IE0652MD	58986	Health Care Services Facility	EllisDon Construction Services Inc	2021-01-22	2021-02-16
IE0652MD	58986	Health Care Services Facility	EllisDon Construction Services Inc	2021-01-22	2021-02-16
IE0652MD	58986	Health Care Services Facility	EllisDon Construction Services Inc	2021-01-22	2021-02-16
CL18FFC1	71947	Phased Modified Design Build	EllisDon Construction Services Inc	2021-01-26	2021-02-12
CL18FFC1	71947	Phased Modified Design Build	EllisDon Construction Services Inc	2021-03-03	2021-03-26

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
PA389741	72917	Replace South Wall Windows at BB104	Frecon Construction (Russell)	2021-05-04	2021-05-05
WA203002	73414	Contrast Baths	Frecon Construction (Russell)	2021-02-16	2021-02-24
WA203002	73414	Contrast Baths	Frecon Construction (Russell)	2021-03-04	2021-03-19
WA203002	73414	Contrast Baths	Frecon Construction (Russell)	2021-03-04	2021-03-19
WA203002	73414	Contrast Baths	Frecon Construction (Russell)	2021-03-04	2021-03-19
WA203002	73414	Contrast Baths	Frecon Construction (Russell)	2021-03-31	2021-04-01
WA203002	73414	Contrast Baths	Frecon Construction (Russell)	2021-03-31	2021-04-01
PA242374	73762	Upgrade Fire Protection Systems at CC120	Frecon Construction (Russell)	2021-03-01	2021-03-10
PA242374	73762	Upgrade Fire Protection Systems at CC120	Frecon Construction (Russell)	2021-03-01	2021-03-10
PA242374	73762	Upgrade Fire Protection Systems at CC120	Frecon Construction (Russell)	2021-03-31	2021-04-01
PA242374	73762	Upgrade Fire Protection Systems at CC120	Frecon Construction (Russell)	2021-03-31	2021-04-01
PA242374	73762	Upgrade Fire Protection Systems at CC120	Frecon Construction (Russell)	2021-03-31	2021-04-01
PA242374	73762	Upgrade Fire Protection Systems at CC120	Frecon Construction (Russell)	2021-03-31	2021-04-01
PA242374	73762	Upgrade Fire Protection Systems at CC120	Frecon Construction (Russell)	2021-03-31	2021-04-01
PA242374	73762	Upgrade Fire Protection Systems at CC120	Frecon Construction (Russell)	2021-05-06	2021-05-10
PA242374	73762	Upgrade Fire Protection Systems at CC120	Frecon Construction (Russell)	2021-05-06	2021-05-10
PA242374	73762	Upgrade Fire Protection Systems at CC120	Frecon Construction (Russell)	2021-05-06	2021-05-10
PA242374	73762	Upgrade Fire Protection Systems at CC120	Frecon Construction (Russell)	2021-05-06	2021-05-10
PA242374	73762	Upgrade Fire Protection Systems at CC120	Frecon Construction (Russell)	2021-05-06	2021-05-10
GA190036	73220	Upgrade Roof Structural Frame	Fredericton Ventilation Contractors Ltd.	2021-03-01	2021-03-19
GA190036	73220	Upgrade Roof Structural Frame	Fredericton Ventilation Contractors Ltd.	2021-03-01	2021-03-19
GA190036	73220	Upgrade Roof Structural Frame	Fredericton Ventilation Contractors Ltd.	2021-03-01	2021-03-19
GA190036	73220	Upgrade Roof Structural Frame	Fredericton Ventilation Contractors Ltd.	2021-03-01	2021-03-19
GA190036	73220	Upgrade Roof Structural Frame	Fredericton Ventilation Contractors Ltd.	2021-03-31	2021-04-12
GA190036	73220	Upgrade Roof Structural Frame	Fredericton Ventilation Contractors Ltd.	2021-03-31	2021-04-12
GA190036	73220	Upgrade Roof Structural Frame	Fredericton Ventilation Contractors Ltd.	2021-03-31	2021-04-12
GA190036	73220	Upgrade Roof Structural Frame	Fredericton Ventilation Contractors Ltd.	2021-03-31	2021-04-12
GA190036	73220	Upgrade Roof Structural Frame	Fredericton Ventilation Contractors Ltd.	2021-03-31	2021-04-12
GA190036	73220	Upgrade Roof Structural Frame	Fredericton Ventilation Contractors Ltd.	2021-03-31	2021-04-12
TT200015	73973	FYA Combined Orderly Room Renovation	Frontier Group of Companies Inc.	2021-04-01	2021-04-12
HAVHX49	72924	Construct New Garages and Sheds for CFHA	G.A. Leblanc Construction and Services	2021-02-04	2021-03-04
HAVHX49	72924	Construct New Garages and Sheds for CFHA	G.A. Leblanc Construction and Services	2021-02-04	2021-03-04
HAVHX49	72924	Construct New Garages and Sheds for CFHA	G.A. Leblanc Construction and Services	2021-02-04	2021-03-04
HAVHX49	72924	Construct New Garages and Sheds for CFHA	G.A. Leblanc Construction and Services	2021-02-04	2021-03-04
HAVHX49	72924	Construct New Garages and Sheds for CFHA	G.A. Leblanc Construction and Services	2021-02-04	2021-03-04
HAVHX49	72924	Construct New Garages and Sheds for CFHA	G.A. Leblanc Construction and Services	2021-03-12	2021-03-23

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
		CFHA			
HAVHX49	72924	Construct New Garages and Sheds for CFHA	G.A. Leblanc Construction and Services	2021-03-12	2021-03-23
HAVHX49	72924	Construct New Garages and Sheds for CFHA	G.A. Leblanc Construction and Services	2021-03-12	2021-03-23
HAVHX49	72924	Construct New Garages and Sheds for CFHA	G.A. Leblanc Construction and Services	2021-03-12	2021-03-23
HAVHX49	72924	Construct New Garages and Sheds for CFHA	G.A. Leblanc Construction and Services	2021-03-12	2021-03-23
HAVHX49	72924	Construct New Garages and Sheds for CFHA	G.A. Leblanc Construction and Services	2021-03-12	2021-03-23
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-01-18	2021-02-18
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-01-18	2021-02-18
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-01-18	2021-02-18
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-01-18	2021-02-18
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-02-08	2021-02-18
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-02-08	2021-02-18
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-02-08	2021-02-18
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-02-08	2021-02-18
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-02-08	2021-02-18
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-02-08	2021-02-18
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-08	2021-03-29
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-31	2021-04-02
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-31	2021-04-02
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-31	2021-04-02
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-31	2021-04-02
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-31	2021-04-02
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-31	2021-04-02
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-31	2021-04-02
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-03-31	2021-04-02
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-05-03	2021-05-07
SN201616	73062	Construction d'un abri des troupes	G.C.P. Inc. Construction	2021-05-03	2021-05-07
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-03-01	2021-03-17
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-03-01	2021-03-17
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-03-01	2021-03-17
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-03-01	2021-03-17
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-03-01	2021-03-17
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-03-01	2021-03-17
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-03-01	2021-03-17
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-03-01	2021-03-17
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-03-31	2021-04-05
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-03-31	2021-04-05
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-03-31	2021-04-05
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-03-31	2021-04-05
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-04-26	2021-04-29
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-04-26	2021-04-29
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-04-26	2021-04-29
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-04-26	2021-04-29
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-04-26	2021-04-29
ML44402	73195	Moderniser les salles de	G.C.P. Inc. Construction	2021-04-26	2021-04-29
VR17155V	67155	Accord d'offre permanente -	Gabriel Miller Inc.	2021-03-17	2021-03-29
VR17155V	67155	Accord d'offre permanente -	Gabriel Miller Inc.	2021-03-22	2021-03-29
VR17155V	67155	Accord d'offre permanente -	Gabriel Miller Inc.	2021-04-07	2021-04-10
VR17155V	67155	Accord d'offre permanente -	Gabriel Miller Inc.	2021-04-07	2021-04-10
VR17155V	67155	Accord d'offre permanente -	Gabriel Miller Inc.	2021-04-08	2021-04-10
VR17155V	67155	Accord d'offre permanente -	Gabriel Miller Inc.	2021-04-22	2021-05-05
GW202940	72400	Repair/Replace Water Distribution	Gary Parker Excavating Ltd	2021-02-18	2021-02-19
GW202940	72400	Repair/Replace Water Distribution	Gary Parker Excavating Ltd	2021-02-18	2021-02-19
GW202940	72400	Repair/Replace Water Distribution	Gary Parker Excavating Ltd	2021-02-18	2021-02-19
SLS01993	70142	Mechanical Maintenance	Gateway Mechanical Services Inc(Brandon)	2021-01-26	2021-02-23
SLS01993	70142	Mechanical Maintenance	Gateway Mechanical Services Inc(Brandon)	2021-02-02	2021-02-24

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
KN189931	69290	R55 Replace Heating Systems	Kelson Mechanical Eastern Inc.	2021-03-31	2021-04-10
KN189931	69290	R55 Replace Heating Systems	Kelson Mechanical Eastern Inc.	2021-03-31	2021-04-10
KN189931	69290	R55 Replace Heating Systems	Kelson Mechanical Eastern Inc.	2021-03-31	2021-04-10
KN189931	69290	R55 Replace Heating Systems	Kelson Mechanical Eastern Inc.	2021-03-31	2021-04-10
KN189931	69290	R55 Replace Heating Systems	Kelson Mechanical Eastern Inc.	2021-03-31	2021-04-10
KN189931	69290	R55 Replace Heating Systems	Kelson Mechanical Eastern Inc.	2021-03-31	2021-04-10
KN209925	73777	R81 Replace Boilers	Kelson Mechanical Eastern Inc.	2021-02-01	2021-02-12
KN209925	73777	R81 Replace Boilers	Kelson Mechanical Eastern Inc.	2021-02-28	2021-03-03
KN209925	73777	R81 Replace Boilers	Kelson Mechanical Eastern Inc.	2021-03-31	2021-04-01
KN209925	73777	R81 Replace Boilers	Kelson Mechanical Eastern Inc.	2021-03-31	2021-04-01
TRS18072	73997	Construct New Access Road to POL	Kiley Paving Ltd.	2021-04-09	2021-04-12
CXA15303	67904	Construction Management Services in	Kinetic Construction Ltd	2021-02-12	2021-02-23
CXA15303	67904	Construction Management Services in	Kinetic Construction Ltd	2021-02-12	2021-02-23
CXA15303	67904	Construction Management Services in	Kinetic Construction Ltd	2021-02-12	2021-02-23
CXA15303	67904	Construction Management Services in	Kinetic Construction Ltd	2021-03-11	2021-03-29
CXA15303	67904	Construction Management Services in	Kinetic Construction Ltd	2021-03-11	2021-03-29
CXA15303	67904	Construction Management Services in	Kinetic Construction Ltd	2021-03-11	2021-03-29
CXA15303	67904	Construction Management Services in	Kinetic Construction Ltd	2021-03-31	2021-04-05
CXA15303	67904	Construction Management Services in	Kinetic Construction Ltd	2021-03-31	2021-04-10
CXA15303	67904	Construction Management Services in	Kinetic Construction Ltd	2021-03-31	2021-04-10
CXA15303	67904	Construction Management Services in	Kinetic Construction Ltd	2021-03-31	2021-04-10
HATCX99	70767	Design Build Apartments for CFHA	Kinetic Construction Ltd	2021-02-02	2021-03-02
HATCX99	70767	Design Build Apartments for CFHA	Kinetic Construction Ltd	2021-03-09	2021-03-18
HATCX99	70767	Design Build Apartments for CFHA	Kinetic Construction Ltd	2021-03-09	2021-03-18
HATCX99	70767	Design Build Apartments for CFHA	Kinetic Construction Ltd	2021-03-09	2021-03-18
HATCX99	70767	Design Build Apartments for CFHA	Kinetic Construction Ltd	2021-03-31	2021-04-10
HATCX99	70767	Design Build Apartments for CFHA	Kinetic Construction Ltd	2021-03-31	2021-04-10
SL17GEN	65925	General Building Maintenance	Kinetic Machine Works Ltd.	2021-02-08	2021-02-24
SL17GEN	65925	General Building Maintenance	Kinetic Machine Works Ltd.	2021-02-10	2021-02-25
SL17GEN	65925	General Building Maintenance	Kinetic Machine Works Ltd.	2021-02-11	2021-03-01
SL17GEN	65925	General Building Maintenance	Kinetic Machine Works Ltd.	2021-02-26	2021-03-24
SL17GEN	65925	General Building Maintenance	Kinetic Machine Works Ltd.	2021-03-12	2021-03-26
SL17GEN	65925	General Building Maintenance	Kinetic Machine Works Ltd.	2021-03-23	2021-03-29
SL17GEN	65925	General Building Maintenance	Kinetic Machine Works Ltd.	2021-03-23	2021-04-05
SL17GEN	65925	General Building Maintenance	Kinetic Machine Works Ltd.	2021-03-24	2021-04-05
SL17GEN	65925	General Building Maintenance	Kinetic Machine Works Ltd.	2021-03-29	2021-04-05
SL17GEN	65925	General Building Maintenance	Kinetic Machine Works Ltd.	2021-03-24	2021-04-05
SL17GEN	65925	General Building Maintenance	Kinetic Machine Works Ltd.	2021-04-14	2021-04-26
GA200006	71909	Building N-104	King Construction Ltd.	2021-01-28	2021-02-24
GA200006	71909	Building N-104	King Construction Ltd.	2021-01-28	2021-02-24
GA200006	71909	Building N-104	King Construction Ltd.	2021-01-28	2021-02-24
GA200006	71909	Building N-104	King Construction Ltd.	2021-01-28	2021-02-24
GA200006	71909	Building N-104	King Construction Ltd.	2021-01-28	2021-02-25
GA200006	71909	Building N-104	King Construction Ltd.	2021-01-28	2021-02-25
GA200006	71909	Building N-104	King Construction Ltd.	2021-01-28	2021-02-25
GA200006	71909	Building N-104	King Construction Ltd.	2021-01-28	2021-02-25
GA200006	71909	Building N-104	King Construction Ltd.	2021-01-28	2021-02-25
GA200006	71909	Building N-104	King Construction Ltd.	2021-04-09	2021-04-11
GA200006	71909	Building N-104	King Construction Ltd.	2021-04-09	2021-04-11
HAVGW46	73281	Concrete Work	Kings Enterprises Ltd	2021-01-20	2021-02-18
HAVGW46	73281	Concrete Work	Kings Enterprises Ltd	2021-01-20	2021-02-18
HAVGW46	73281	Concrete Work	Kings Enterprises Ltd	2021-01-20	2021-02-18
HAVGW46	73281	Concrete Work	Kings Enterprises Ltd	2021-01-20	2021-02-18
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-02-05	2021-02-25
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-02-05	2021-02-25
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-02-05	2021-02-25
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-02-05	2021-02-25
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-02-05	2021-02-25

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-02-05	2021-02-25
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-03-10	2021-03-22
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-03-10	2021-03-22
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-03-10	2021-03-22
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-03-10	2021-03-22
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-03-10	2021-03-22
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-03-10	2021-03-22
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-03-10	2021-03-22
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-06	2021-04-10
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
IE0713C1	70956	Recapitalize Roads and Utilities	Knappett Industries (2006) Ltd.	2021-04-09	2021-04-12
DN190040	72652	Water Tower Bypass	KBI Construction Inc.	2021-03-09	2021-03-11
DN190040	72652	Water Tower Bypass	KBI Construction Inc.	2021-03-31	2021-04-10
DN190040	72652	Water Tower Bypass	KBI Construction Inc.	2021-03-31	2021-04-10
DN190040	72652	Water Tower Bypass	KBI Construction Inc.	2021-03-31	2021-04-10
DN190040	72652	Water Tower Bypass	KBI Construction Inc.	2021-03-31	2021-04-10
DN190040	72652	Water Tower Bypass	KBI Construction Inc.	2021-03-31	2021-04-10
DN190040	72652	Water Tower Bypass	KBI Construction Inc.	2021-03-31	2021-04-10
HAVDN30	72977	Replace Windows & Exterior Doors	KBI Construction Inc.	2021-02-17	2021-03-10
HAVDN30	72977	Replace Windows & Exterior Doors	KBI Construction Inc.	2021-03-31	2021-04-01
HAVDN30	72977	Replace Windows & Exterior Doors	KBI Construction Inc.	2021-03-31	2021-04-01
HAVDN30	72977	Replace Windows & Exterior Doors	KBI Construction Inc.	2021-03-31	2021-04-01
HAVDN30	72977	Replace Windows & Exterior Doors	KBI Construction Inc.	2021-03-31	2021-04-01
HAVDN30	72977	Replace Windows & Exterior Doors	KBI Construction Inc.	2021-03-31	2021-04-01
HAVDN30	72977	Replace Windows & Exterior Doors	KBI Construction Inc.	2021-03-31	2021-04-01
DN190009	73264	Repair Canteen	KBI Construction Inc.	2021-02-15	2021-03-08
DN190009	73264	Repair Canteen	KBI Construction Inc.	2021-02-15	2021-03-08
DN190009	73264	Repair Canteen	KBI Construction Inc.	2021-02-15	2021-03-08
DN190025	73303	Repair B303 Envelope	KBI Construction Inc.	2021-03-09	2021-03-11
DN190025	73303	Repair B303 Envelope	KBI Construction Inc.	2021-03-09	2021-03-11
DN190025	73303	Repair B303 Envelope	KBI Construction Inc.	2021-03-09	2021-03-11
DN190025	73303	Repair B303 Envelope	KBI Construction Inc.	2021-03-31	2021-04-10
DN190025	73303	Repair B303 Envelope	KBI Construction Inc.	2021-03-31	2021-04-10
DN190025	73303	Repair B303 Envelope	KBI Construction Inc.	2021-03-31	2021-04-10
DN190025	73303	Repair B303 Envelope	KBI Construction Inc.	2021-03-31	2021-04-10
DN190025	73303	Repair B303 Envelope	KBI Construction Inc.	2021-03-31	2021-04-10
DN190025	73303	Repair B303 Envelope	KBI Construction Inc.	2021-03-31	2021-04-10
DN190025	73303	Repair B303 Envelope	KBI Construction Inc.	2021-03-31	2021-04-10
DN190025	73303	Repair B303 Envelope	KBI Construction Inc.	2021-03-31	2021-04-10
HQ0242BA	70837	Royal Canadian Dragoons (RCD) Facility	KE Electrical Ltd.	2021-02-19	2021-03-10
HQ0242BA	70837	Royal Canadian Dragoons (RCD) Facility	KE Electrical Ltd.	2021-03-08	2021-04-01
HQ0242BA	70837	Royal Canadian Dragoons (RCD) Facility	KE Electrical Ltd.	2021-04-01	2021-04-10
HQ0242BA	70837	Royal Canadian Dragoons (RCD) Facility	KE Electrical Ltd.	2021-03-26	2021-04-12
HQ0242BA	70837	Royal Canadian Dragoons (RCD) Facility	KE Electrical Ltd.	2021-04-01	2021-04-12
HQ0242BA	70837	Royal Canadian Dragoons (RCD) Facility	KE Electrical Ltd.	2021-04-08	2021-04-12
DN200017	73853	Demolish B206 Chapel	KIM Constructors Ltd	2021-03-31	2021-04-11
DN200017	73853	Demolish B206 Chapel	KIM Constructors Ltd	2021-03-31	2021-04-11
DN200017	73853	Demolish B206 Chapel	KIM Constructors Ltd	2021-03-31	2021-04-11
DN200017	73853	Demolish B206 Chapel	KIM Constructors Ltd	2021-03-31	2021-04-11
ED210291	73442	Bldg 162 - Phase 2 Renovations	KSN Contracting Services Ltd.	2021-03-04	2021-03-10
ED210291	73442	Bldg 162 - Phase 2 Renovations	KSN Contracting Services Ltd.	2021-03-04	2021-03-10
ED210291	73442	Bldg 162 - Phase 2 Renovations	KSN Contracting Services Ltd.	2021-03-04	2021-03-10
ED210291	73442	Bldg 162 - Phase 2 Renovations	KSN Contracting Services Ltd.	2021-04-06	2021-04-10
ED210291	73442	Bldg 162 - Phase 2 Renovations	KSN Contracting Services Ltd.	2021-04-06	2021-04-10

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
ED210291	73442	Bldg 162 - Phase 2 Renovations	KSN Contracting Services Ltd.	2021-04-06	2021-04-10
ED210291	73442	Bldg 162 - Phase 2 Renovations	KSN Contracting Services Ltd.	2021-04-29	2021-05-05
ED210291	73442	Bldg 162 - Phase 2 Renovations	KSN Contracting Services Ltd.	2021-04-29	2021-05-05
ED210291	73442	Bldg 162 - Phase 2 Renovations	KSN Contracting Services Ltd.	2021-04-29	2021-05-05
ED210291	73442	Bldg 162 - Phase 2 Renovations	KSN Contracting Services Ltd.	2021-04-29	2021-05-05
CK208621	73072	General Maintenance and Construction	L. Steiner Construction Ltd. L.	2021-01-26	2021-02-23
HATED39	69979	Tree Pruning and Tree Planting -	Land Tec Landscape Contractors Ltd	2021-03-25	2021-03-29
BN300178	73504	P-154 Construct Drive Shed	Landco Group Inc	2021-02-17	2021-02-19
BN300178	73504	P-154 Construct Drive Shed	Landco Group Inc	2021-02-17	2021-02-19
BN300178	73504	P-154 Construct Drive Shed	Landco Group Inc	2021-01-29	2021-02-22
BN300178	73504	P-154 Construct Drive Shed	Landco Group Inc	2021-01-29	2021-02-22
CL200009	73426	J.J. Parr Mid-Life Mechanical Refit	Lauden Plumbing Services Ltd.	2021-02-05	2021-02-10
CL200009	73426	J.J. Parr Mid-Life Mechanical Refit	Lauden Plumbing Services Ltd.	2021-03-11	2021-03-16
CL200009	73426	J.J. Parr Mid-Life Mechanical Refit	Lauden Plumbing Services Ltd.	2021-04-08	2021-04-10
CL200009	73426	J.J. Parr Mid-Life Mechanical Refit	Lauden Plumbing Services Ltd.	2021-04-09	2021-04-10
CL200009	73426	J.J. Parr Mid-Life Mechanical Refit	Lauden Plumbing Services Ltd.	2021-04-09	2021-04-10
CL200009	73426	J.J. Parr Mid-Life Mechanical Refit	Lauden Plumbing Services Ltd.	2021-04-09	2021-04-10
CL200009	73426	J.J. Parr Mid-Life Mechanical Refit	Lauden Plumbing Services Ltd.	2021-04-09	2021-04-10
CL200009	73426	J.J. Parr Mid-Life Mechanical Refit	Lauden Plumbing Services Ltd.	2021-04-09	2021-04-10
CL200009	73426	J.J. Parr Mid-Life Mechanical Refit	Lauden Plumbing Services Ltd.	2021-04-09	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
ML00086	68236	Construire un nouveau	Laval Fortin Limitee	2021-04-08	2021-04-10
HAVML64	73141	Renovation - Cuisines, salles de bain,	Le Groupe Valcourt Inc.	2021-02-24	2021-03-16
HAVML64	73141	Renovation - Cuisines, salles de bain,	Le Groupe Valcourt Inc.	2021-02-24	2021-03-16
HAVML64	73141	Renovation - Cuisines, salles de bain,	Le Groupe Valcourt Inc.	2021-02-24	2021-03-16
HAVML64	73141	Renovation - Cuisines, salles de bain,	Le Groupe Valcourt Inc.	2021-02-24	2021-03-16
HAVML64	73141	Renovation - Cuisines, salles de bain,	Le Groupe Valcourt Inc.	2021-02-24	2021-03-18
HAVML64	73141	Renovation - Cuisines, salles de bain,	Le Groupe Valcourt Inc.	2021-02-24	2021-03-18
HAVML64	73141	Renovation - Cuisines, salles de bain,	Le Groupe Valcourt Inc.	2021-02-24	2021-03-18
HAVML64	73141	Renovation - Cuisines, salles de bain,	Le Groupe Valcourt Inc.	2021-02-24	2021-03-18
CX170626	65948	B349 New Fuel Dispensing Facility	Leighton Contracting (2009) Ltd.	2021-02-08	2021-02-10
CX170626	65948	B349 New Fuel Dispensing Facility	Leighton Contracting (2009) Ltd.	2021-02-08	2021-02-10
CX170626	65948	B349 New Fuel Dispensing Facility	Leighton Contracting (2009) Ltd.	2021-03-25	2021-03-29
CX170626	65948	B349 New Fuel Dispensing Facility	Leighton Contracting (2009) Ltd.	2021-03-25	2021-03-29
CX180701	70883	Install Aviation Fuel Truck	Leighton Contracting (2009) Ltd.	2021-03-18	2021-03-29
CX180701	70883	Install Aviation Fuel Truck	Leighton Contracting (2009) Ltd.	2021-03-18	2021-03-29
VR190006	71369	Accord d'offre permanente - Monteur de	Lignec Inc.	2021-02-26	2021-03-22

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
VR190006	71369	Accord d'offre permanente - Monteur de	Lignec Inc.	2021-03-30	2021-04-05
VR190006	71369	Accord d'offre permanente - Monteur de	Lignec Inc.	2021-04-06	2021-04-10
BN300129	71393	Road Resurfacing	Lisbon Paving Co. Limited	2021-02-23	2021-02-25
BN300129	71393	Road Resurfacing	Lisbon Paving Co. Limited	2021-02-23	2021-02-25
BN300129	71393	Road Resurfacing	Lisbon Paving Co. Limited	2021-02-23	2021-02-25
BN300129	71393	Road Resurfacing	Lisbon Paving Co. Limited	2021-02-23	2021-02-25
SLS092	67922	Grounds Maintenance	Livingstone Landscaping Ltd.	2021-02-16	2021-03-08
SLS092	67922	Grounds Maintenance	Livingstone Landscaping Ltd.	2021-03-24	2021-04-05
SLS092	67922	Grounds Maintenance	Livingstone Landscaping Ltd.	2021-03-22	2021-04-05
SLS092	67922	Grounds Maintenance	Livingstone Landscaping Ltd.	2021-04-01	2021-04-10
BN300062	73559	Somme Boulevard Playground	Loc-Pave Construction Limited	2021-04-06	2021-04-10
BN300062	73559	Somme Boulevard Playground	Loc-Pave Construction Limited	2021-04-06	2021-04-10
BN300062	73559	Somme Boulevard Playground	Loc-Pave Construction Limited	2021-04-06	2021-04-10
BN300062	73559	Somme Boulevard Playground	Loc-Pave Construction Limited	2021-04-06	2021-04-10
MPCT218E	74496	Replacement of Existing SS Tower at	Luxton Construction Inc.	2021-04-07	2021-04-11
MPCT218E	74496	Replacement of Existing SS Tower at	Luxton Construction Inc.	2021-04-07	2021-04-11
CA201062	73451	Rappel Tower Construction,	Luxton Construction Plains inc	2021-02-01	2021-02-25
CA201062	73451	Rappel Tower Construction,	Luxton Construction Plains inc	2021-03-09	2021-04-01
CA201062	73451	Rappel Tower Construction,	Luxton Construction Plains inc	2021-04-09	2021-04-10
CA201062	73451	Rappel Tower Construction,	Luxton Construction Plains inc	2021-04-09	2021-04-10
CA201062	73451	Rappel Tower Construction,	Luxton Construction Plains inc	2021-04-09	2021-04-10
CA201062	73451	Rappel Tower Construction,	Luxton Construction Plains inc	2021-04-09	2021-04-10
CA201062	73451	Rappel Tower Construction,	Luxton Construction Plains inc	2021-03-31	2021-04-10
ED210041	73494	LED Crosswalk Signals	Luxton Construction Plains inc	2021-04-01	2021-04-11
CK201807	74211	Install Perimeter Fencing - Richmond	Luxton Construction Plains inc	2021-02-02	2021-02-23
CK201807	74211	Install Perimeter Fencing - Richmond	Luxton Construction Plains inc	2021-03-03	2021-03-11
CK201807	74211	Install Perimeter Fencing - Richmond	Luxton Construction Plains inc	2021-03-03	2021-03-11
CK201807	74211	Install Perimeter Fencing - Richmond	Luxton Construction Plains inc	2021-03-31	2021-04-05
HAVPA31	73581	Siding, Windows and Doors, Various RHU's	Lynley Contracting Services Ltd.	2021-02-09	2021-02-22
HAVPA31	73581	Siding, Windows and Doors, Various RHU's	Lynley Contracting Services Ltd.	2021-02-12	2021-03-08
HAVPA31	73581	Siding, Windows and Doors, Various RHU's	Lynley Contracting Services Ltd.	2021-03-01	2021-03-08
HAVPA31	73581	Siding, Windows and Doors, Various RHU's	Lynley Contracting Services Ltd.	2021-03-19	2021-04-01
HAVPA31	73581	Siding, Windows and Doors, Various RHU's	Lynley Contracting Services Ltd.	2021-03-29	2021-04-01
HAVPA62	74162	Siding, Windows and Doors at Residential	Lynley Contracting Services Ltd.	2021-02-10	2021-02-22
HAVPA62	74162	Siding, Windows and Doors at Residential	Lynley Contracting Services Ltd.	2021-03-22	2021-04-08
HAVPA62	74162	Siding, Windows and Doors at Residential	Lynley Contracting Services Ltd.	2021-04-09	2021-04-09
HAVPA62	74162	Siding, Windows and Doors at Residential	Lynley Contracting Services Ltd.	2021-04-09	2021-04-09
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-02-03	2021-03-02
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-02-03	2021-03-02
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-02-03	2021-03-02
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-02-03	2021-03-02
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-02-03	2021-03-02
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-03-05	2021-03-28
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-03-05	2021-03-28
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-03-05	2021-03-28
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-03-05	2021-03-28
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-04-06	2021-04-10
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-04-06	2021-04-10
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-04-06	2021-04-10
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-04-06	2021-04-10

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
		Armoury			
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-04-07	2021-05-05
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-04-07	2021-05-05
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-04-07	2021-05-05
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-04-07	2021-05-05
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-04-07	2021-05-05
TT170034	70046	Washroom Renovations, Moss Park Armoury	LKC Construction Inc	2021-04-07	2021-05-05
HQ001262	71443	Conception-construction modifiée AFEC	M. Sullivan & Son (Arnprior)	2021-03-16	2021-03-26
HQ001262	71443	Conception-construction modifiée AFEC	M. Sullivan & Son (Arnprior)	2021-03-16	2021-03-26
HQ1245BA	73395	MFRC MDB	M. Sullivan & Son (Arnprior)	2021-02-17	2021-02-22
HQ1245BA	73395	MFRC MDB	M. Sullivan & Son (Arnprior)	2021-03-18	2021-03-23
HQ1245BA	73395	MFRC MDB	M. Sullivan & Son (Arnprior)	2021-04-06	2021-04-06
GA264775	73510	Standing Offer Agreement	M.J. Roy Enterprises Ltd	2021-04-08	2021-04-12
GA264775	73510	Standing Offer Agreement	M.J. Roy Enterprises Ltd	2021-04-08	2021-04-12
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-02-01	2021-02-23
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-02-01	2021-02-23
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-02-01	2021-02-23
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-02-01	2021-02-23
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-03-01	2021-03-16
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-03-01	2021-03-16
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-03-01	2021-03-16
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-03-01	2021-03-16
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-03-01	2021-03-16
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-03-01	2021-03-16
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-04-06	2021-04-12
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-04-06	2021-04-12
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-04-06	2021-04-12
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-04-06	2021-04-12
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-04-06	2021-04-12
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-04-06	2021-04-12
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-04-06	2021-04-12
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-04-06	2021-04-12
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-04-06	2021-04-12
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-04-30	2021-05-04
VR300093	67537	Entretien majeur de murs de pierres et	Maconnerie Rainville et Freres Inc.	2021-04-30	2021-05-04
VR221708	72545	Remplacement d'une conduite	Mafranc Inc.	2021-03-29	2021-04-01
VR221708	72545	Remplacement d'une conduite	Mafranc Inc.	2021-03-29	2021-04-01
VR300101	72968	Réaménagement de bâtiments pour les	Mafranc Inc.	2021-01-28	2021-02-10
VR300101	72968	Réaménagement de bâtiments pour les	Mafranc Inc.	2021-03-31	2021-04-02
VR300115	72982	Remplacement des contrôles	Mafranc Inc.	2021-02-26	2021-03-03
VR300115	72982	Remplacement des contrôles	Mafranc Inc.	2021-02-26	2021-03-03
VR300115	72982	Remplacement des contrôles	Mafranc Inc.	2021-04-06	2021-04-10
VR300115	72982	Remplacement des contrôles	Mafranc Inc.	2021-04-19	2021-04-29
VR300115	72982	Remplacement des contrôles	Mafranc Inc.	2021-04-19	2021-04-29
VR300094	73271	Réfection des blocs sanitaires VC-504	Mafranc Inc.	2021-03-04	2021-03-16
VR300094	73271	Réfection des blocs sanitaires VC-504	Mafranc Inc.	2021-03-31	2021-04-10
VR300094	73271	Réfection des blocs sanitaires VC-504	Mafranc Inc.	2021-03-31	2021-04-10
VR300094	73271	Réfection des blocs sanitaires VC-504	Mafranc Inc.	2021-03-31	2021-04-10
VR300094	73271	Réfection des blocs sanitaires VC-504	Mafranc Inc.	2021-03-31	2021-04-10
VR300094	73271	Réfection des blocs sanitaires VC-504	Mafranc Inc.	2021-03-31	2021-04-10
VR300094	73271	Réfection des blocs sanitaires VC-504	Mafranc Inc.	2021-03-31	2021-04-10
VR300094	73271	Réfection des blocs sanitaires VC-504	Mafranc Inc.	2021-03-31	2021-04-10
VR300094	73271	Réfection des blocs sanitaires VC-504	Mafranc Inc.	2021-03-31	2021-04-10
VR300094	73271	Réfection des blocs sanitaires VC-504	Mafranc Inc.	2021-03-31	2021-04-10
VR300152	73332	Remplacement des unités de ventilation	Mafranc Inc.	2021-02-25	2021-03-03
VR300152	73332	Remplacement des unités de ventilation	Mafranc Inc.	2021-02-25	2021-03-03
VR300152	73332	Remplacement des unités de ventilation	Mafranc Inc.	2021-02-25	2021-03-03
VR300152	73332	Remplacement des unités de ventilation	Mafranc Inc.	2021-02-25	2021-03-03
VR300152	73332	Remplacement des unités de ventilation	Mafranc Inc.	2021-03-02	2021-03-08
VR300152	73332	Remplacement des unités de ventilation	Mafranc Inc.	2021-03-02	2021-03-08
VR300152	73332	Remplacement des unités de ventilation	Mafranc Inc.	2021-03-26	2021-04-02

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
GW202306	71703	Connect Potable Well No.10	Mid-Valley Construction (1997) Limited	2021-03-17	2021-04-11
GW202306	71703	Connect Potable Well No.10	Mid-Valley Construction (1997) Limited	2021-03-17	2021-04-11
GW202306	71703	Connect Potable Well No.10	Mid-Valley Construction (1997) Limited	2021-03-17	2021-04-11
GW202306	71703	Connect Potable Well No.10	Mid-Valley Construction (1997) Limited	2021-03-17	2021-04-11
GW202306	71703	Connect Potable Well No.10	Mid-Valley Construction (1997) Limited	2021-03-17	2021-04-11
GW202933	72016	New Confined Space Entry Trainer	Mid-Valley Construction (1997) Limited	2021-02-12	2021-02-18
GW202933	72016	New Confined Space Entry Trainer	Mid-Valley Construction (1997) Limited	2021-03-04	2021-04-10
GW202933	72016	New Confined Space Entry Trainer	Mid-Valley Construction (1997) Limited	2021-03-04	2021-04-10
GW202933	72016	New Confined Space Entry Trainer	Mid-Valley Construction (1997) Limited	2021-03-04	2021-04-10
GW202933	72016	New Confined Space Entry Trainer	Mid-Valley Construction (1997) Limited	2021-03-04	2021-04-10
GW202933	72016	New Confined Space Entry Trainer	Mid-Valley Construction (1997) Limited	2021-04-12	2021-04-12
GW202934	72017	Install New Shelter HGR14	Mid-Valley Construction (1997) Limited	2021-03-01	2021-03-03
GW202934	72017	Install New Shelter HGR14	Mid-Valley Construction (1997) Limited	2021-03-01	2021-03-03
GW202006	72387	Relocate/Upgrade FATO Lighting	Mid-Valley Construction (1997) Limited	2021-03-25	2021-03-28
GW202006	72387	Relocate/Upgrade FATO Lighting	Mid-Valley Construction (1997) Limited	2021-03-25	2021-03-28
GW202006	72387	Relocate/Upgrade FATO Lighting	Mid-Valley Construction (1997) Limited	2021-03-25	2021-03-28
GW202006	72387	Relocate/Upgrade FATO Lighting	Mid-Valley Construction (1997) Limited	2021-03-25	2021-03-28
GW202006	72387	Relocate/Upgrade FATO Lighting	Mid-Valley Construction (1997) Limited	2021-03-25	2021-03-28
GW202006	72387	Relocate/Upgrade FATO Lighting	Mid-Valley Construction (1997) Limited	2021-04-09	2021-04-10
GW202006	72387	Relocate/Upgrade FATO Lighting	Mid-Valley Construction (1997) Limited	2021-04-09	2021-04-10
GW202006	72387	Relocate/Upgrade FATO Lighting	Mid-Valley Construction (1997) Limited	2021-04-09	2021-04-10
GW202006	72387	Relocate/Upgrade FATO Lighting	Mid-Valley Construction (1997) Limited	2021-04-09	2021-04-10
GW202006	72387	Relocate/Upgrade FATO Lighting	Mid-Valley Construction (1997) Limited	2021-04-09	2021-04-10
GW202006	72387	Relocate/Upgrade FATO Lighting	Mid-Valley Construction (1997) Limited	2021-04-09	2021-04-10
GW202006	72387	Relocate/Upgrade FATO Lighting	Mid-Valley Construction (1997) Limited	2021-04-09	2021-04-10
GW299817	72740	Replace Venmar Unit	Mid-Valley Construction (1997) Limited	2021-04-07	2021-04-11
GW299817	72740	Replace Venmar Unit	Mid-Valley Construction (1997) Limited	2021-04-07	2021-04-11
GW299817	72740	Replace Venmar Unit	Mid-Valley Construction (1997) Limited	2021-04-07	2021-04-11
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-02-19	2021-02-25
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-02-19	2021-02-25
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-02-19	2021-02-25
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-02-19	2021-02-25
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-04	2021-03-15
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-03-24	2021-03-28
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-04-05	2021-04-10
GW202924	72891	Install Heat Pumps	Mid-Valley Construction (1997) Limited	2021-04-05	2021-04-10
GW202639	73126	Install Air Conditioning	Mid-Valley Construction (1997) Limited	2021-02-02	2021-02-22
GW202639	73126	Install Air Conditioning	Mid-Valley Construction (1997) Limited	2021-02-02	2021-02-22
GW202639	73126	Install Air Conditioning	Mid-Valley Construction (1997) Limited	2021-03-04	2021-03-15
GW202639	73126	Install Air Conditioning	Mid-Valley Construction (1997) Limited	2021-03-04	2021-03-15
GW202639	73126	Install Air Conditioning	Mid-Valley Construction (1997) Limited	2021-04-07	2021-04-12
GW202639	73126	Install Air Conditioning	Mid-Valley Construction (1997) Limited	2021-04-07	2021-04-12
HAVGW50	73282	Foundation Repairs	Mid-Valley Construction (1997) Limited	2021-02-11	2021-03-05
HAVGW44	74196	Construct Garages	Mid-Valley Construction (1997) Limited	2021-04-09	2021-04-11
HAVGW44	74196	Construct Garages	Mid-Valley Construction (1997) Limited	2021-04-09	2021-04-11
HAVGW44	74196	Construct Garages	Mid-Valley Construction (1997) Limited	2021-04-09	2021-04-11
HAVGW44	74196	Construct Garages	Mid-Valley Construction (1997) Limited	2021-04-09	2021-04-11
GW21603	74547	Minor Recapitalization Project	Mid-Valley Construction (1997) Limited	2021-03-08	2021-03-18
GW21603	74547	Minor Recapitalization Project	Mid-Valley Construction (1997) Limited	2021-03-31	2021-04-01
GW21604	74741	Minor Recapitalization Project	Mid-Valley Construction (1997) Limited	2021-04-08	2021-04-10
HAVSD36	73544	Supply & Install Sheds Cdn	Mid-West Design & Construction	2021-02-08	2021-02-10
HAVSD36	73544	Supply & Install Sheds Cdn	Mid-West Design & Construction	2021-02-08	2021-02-10
HAVSD36	73544	Supply & Install Sheds Cdn	Mid-West Design & Construction	2021-02-08	2021-02-10

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
HAVSD36	73544	Supply & Install Sheds Cdn	Mid-West Design & Construction	2021-02-08	2021-02-10
HAVSD36	73544	Supply & Install Sheds Cdn	Mid-West Design & Construction	2021-02-09	2021-02-17
HAVSD36	73544	Supply & Install Sheds Cdn	Mid-West Design & Construction	2021-02-09	2021-02-17
HAVSD36	73544	Supply & Install Sheds Cdn	Mid-West Design & Construction	2021-02-09	2021-02-17
HAVSD36	73544	Supply & Install Sheds Cdn	Mid-West Design & Construction	2021-02-09	2021-02-17
FSE1901	70843	Central Constance Cove Remediation	Milestone Environmental Contracting Inc	2021-03-25	2021-03-29
FSE1901	70843	Central Constance Cove Remediation	Milestone Environmental Contracting Inc	2021-03-25	2021-04-02
FSE1901	70843	Central Constance Cove Remediation	Milestone Environmental Contracting Inc	2021-03-25	2021-04-02
FSE1901	70843	Central Constance Cove Remediation	Milestone Environmental Contracting Inc	2021-03-25	2021-04-02
FSE1901	70843	Central Constance Cove Remediation	Milestone Environmental Contracting Inc	2021-03-25	2021-04-02
FSE1901	70843	Central Constance Cove Remediation	Milestone Environmental Contracting Inc	2021-03-25	2021-04-02
ED194721	73492	Boiler Replacement Building 236	Modern Niagara Alberta Inc	2021-04-06	2021-04-11
ED194721	73492	Boiler Replacement Building 236	Modern Niagara Alberta Inc	2021-04-06	2021-04-11
ED194721	73492	Boiler Replacement Building 236	Modern Niagara Alberta Inc	2021-04-14	2021-05-05
ED210371	74092	Repair Piping at Aviation Petroleum Oil	Modern Niagara Alberta Inc	2021-04-06	2021-04-11
ED210371	74092	Repair Piping at Aviation Petroleum Oil	Modern Niagara Alberta Inc	2021-04-06	2021-04-11
ED210371	74092	Repair Piping at Aviation Petroleum Oil	Modern Niagara Alberta Inc	2021-04-09	2021-04-11
ED210371	74092	Repair Piping at Aviation Petroleum Oil	Modern Niagara Alberta Inc	2021-04-09	2021-04-11
ED210371	74092	Repair Piping at Aviation Petroleum Oil	Modern Niagara Alberta Inc	2021-04-14	2021-05-05
ED210371	74092	Repair Piping at Aviation Petroleum Oil	Modern Niagara Alberta Inc	2021-04-09	2021-05-05
ED210371	74092	Repair Piping at Aviation Petroleum Oil	Modern Niagara Alberta Inc	2021-04-30	2021-05-05
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2020-11-27	2021-02-24
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2020-11-19	2021-02-24
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-01-14	2021-02-24
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-02-09	2021-03-03
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-02-01	2021-03-25
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-02-23	2021-03-25
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-10	2021-03-25
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-10	2021-03-30
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-10	2021-03-30
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-10	2021-03-30
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-10	2021-03-30
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-10	2021-03-30
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-10	2021-03-30
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-10	2021-03-30
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-10	2021-03-30
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-02	2021-03-30
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-10	2021-03-30
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-30	2021-04-10
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-31	2021-04-10
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-31	2021-04-10
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-31	2021-04-10
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-31	2021-04-10
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-30	2021-04-10
KN18SOA2	68285	Mechanical Construction SOA	Modern Niagara Building Services a	2021-03-30	2021-04-10
CX190701	73514	B85F Renovation	MJ Chahley Construction Group Ltd.	2021-02-02	2021-03-08
CX190701	73514	B85F Renovation	MJ Chahley Construction Group Ltd.	2021-03-25	2021-03-29
BN300142	73469	Winter Maintenance Yard	MJ.K. Construction Inc	2021-02-01	2021-02-15
BN300142	73469	Winter Maintenance Yard	MJ.K. Construction Inc	2021-02-01	2021-02-15
BN300142	73469	Winter Maintenance Yard	MJ.K. Construction Inc	2021-02-01	2021-02-15
TT200012	73923	Denison Lighting Upgrades	MJ.K. Construction Inc	2021-03-08	2021-03-24
TT200012	73923	Denison Lighting Upgrades	MJ.K. Construction Inc	2021-03-31	2021-04-10
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-02-04	2021-02-10
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-02-04	2021-02-10
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-02-19	2021-03-05
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-04	2021-03-16
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-04	2021-03-16
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-04	2021-03-16
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-04	2021-03-16
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-04	2021-03-16
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-04	2021-03-16
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-04	2021-03-16
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-04	2021-03-16
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-10	2021-03-16
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-10	2021-03-16
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-31	2021-04-07
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-31	2021-04-07
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-31	2021-04-07

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-03-31	2021-04-07
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-04-28	2021-05-05
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-04-28	2021-05-05
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-04-28	2021-05-05
HAVMJ60	73154	Recap CC Style RHU and Rowhouse	MPM Construction Services Ltd. (Regina)	2021-04-28	2021-05-05
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-02-09	2021-02-16
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-02-09	2021-02-16
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-02-09	2021-02-16
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-03-01	2021-03-03
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-03-01	2021-03-03
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-03-01	2021-03-03
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-03-01	2021-03-08
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-03-01	2021-03-08
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-03-01	2021-03-08
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-03-01	2021-03-08
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-03-01	2021-03-08
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-03-01	2021-03-08
CL180008	73079	Replacing Dust Extraction System	Nails Enterprises (2007) Inc.	2021-03-24	2021-03-29
CL190017	73743	Tank 3 Repair (POL)	Nails Enterprises (2007) Inc.	2021-02-09	2021-02-23
CL190017	73743	Tank 3 Repair (POL)	Nails Enterprises (2007) Inc.	2021-02-09	2021-02-23
CL190017	73743	Tank 3 Repair (POL)	Nails Enterprises (2007) Inc.	2021-02-09	2021-02-23
CL190017	73743	Tank 3 Repair (POL)	Nails Enterprises (2007) Inc.	2021-02-18	2021-02-24
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-03-02	2021-03-08
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-03-02	2021-03-08
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-03-02	2021-03-08
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-03-02	2021-03-08
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-03-01	2021-03-16
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-03-01	2021-03-16
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-03-01	2021-03-16
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-03-01	2021-03-16
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-03-01	2021-03-16
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-04-06	2021-04-10
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-04-06	2021-04-10
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-05-03	2021-05-07
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-05-03	2021-05-07
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-05-03	2021-05-07
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-05-03	2021-05-07
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-05-03	2021-05-07
CA700011	72553	Patterson Armoury Underpinning	Nappaq Design and Construction Ltd	2021-05-03	2021-05-07
SL218171	71445	Building A-117 - R22 Phase Out	Neepawa Plumbing & Heating (1979) Ltd	2021-03-10	2021-03-16
SL218171	71445	Building A-117 - R22 Phase Out	Neepawa Plumbing & Heating (1979) Ltd	2021-03-10	2021-03-16
SL218171	71445	Building A-117 - R22 Phase Out	Neepawa Plumbing & Heating (1979) Ltd	2021-03-10	2021-03-16
SL218171	71445	Building A-117 - R22 Phase Out	Neepawa Plumbing & Heating (1979) Ltd	2021-03-10	2021-03-16
SL218171	71445	Building A-117 - R22 Phase Out	Neepawa Plumbing & Heating (1979) Ltd	2021-03-10	2021-03-16
SL218171	71445	Building A-117 - R22 Phase Out	Neepawa Plumbing & Heating (1979) Ltd	2021-03-10	2021-03-16
CX190501	73841	Q70 Roof Replacement	Nelson Roofing & Sheet Metal Ltd.	2021-03-01	2021-03-08
CX190501	73841	Q70 Roof Replacement	Nelson Roofing & Sheet Metal Ltd.	2021-03-01	2021-03-08
CX190501	73841	Q70 Roof Replacement	Nelson Roofing & Sheet Metal Ltd.	2021-03-31	2021-04-05
CX190501	73841	Q70 Roof Replacement	Nelson Roofing & Sheet Metal Ltd.	2021-03-31	2021-04-05
CX190501	73841	Q70 Roof Replacement	Nelson Roofing & Sheet Metal Ltd.	2021-05-05	2021-05-07
CX190501	73841	Q70 Roof Replacement	Nelson Roofing & Sheet Metal Ltd.	2021-05-05	2021-05-07
CX190501	73841	Q70 Roof Replacement	Nelson Roofing & Sheet Metal Ltd.	2021-05-05	2021-05-07
CX190501	73841	Q70 Roof Replacement	Nelson Roofing & Sheet Metal Ltd.	2021-05-05	2021-05-07
BN149974	73505	Building A-171 Interior Upgrades	Neptune Security Services Inc.	2021-03-31	2021-04-04
KN159941	73611	MB39 Washroom Renovation	Neptune Security Services Inc.	2021-02-08	2021-03-05
KN159941	73611	MB39 Washroom Renovation	Neptune Security Services Inc.	2021-03-08	2021-03-10
KN159941	73611	MB39 Washroom Renovation	Neptune Security Services Inc.	2021-03-31	2021-04-02
KN159941	73611	MB39 Washroom Renovation	Neptune Security Services Inc.	2021-03-31	2021-04-02
KN159941	73611	MB39 Washroom Renovation	Neptune Security Services Inc.	2021-03-31	2021-04-02
KN159941	73611	MB39 Washroom Renovation	Neptune Security Services Inc.	2021-03-31	2021-04-02
KN159941	73611	MB39 Washroom Renovation	Neptune Security Services Inc.	2021-03-31	2021-04-02
BN156758	73690	A-142 Washroom Renovations	Neptune Security Services Inc.	2021-03-23	2021-04-01
BN156758	73690	A-142 Washroom Renovations	Neptune Security Services Inc.	2021-03-31	2021-04-01
NB190013	73699	UGC North Tunnel Lighting	Neptune Security Services Inc.	2021-02-12	2021-03-05
NB190013	73699	UGC North Tunnel Lighting	Neptune Security Services Inc.	2021-03-11	2021-03-16
NB190013	73699	UGC North Tunnel Lighting	Neptune Security Services Inc.	2021-03-11	2021-03-16
NB190013	73699	UGC North Tunnel Lighting	Neptune Security Services Inc.	2021-04-09	2021-04-10
NB190013	73699	UGC North Tunnel Lighting	Neptune Security Services Inc.	2021-05-04	2021-05-10

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
GA180116	72820	Install Flow Monitoring	Philson Ltd.	2021-03-31	2021-04-10
GA180116	72820	Install Flow Monitoring	Philson Ltd.	2021-03-31	2021-04-10
GA180116	72820	Install Flow Monitoring	Philson Ltd.	2021-03-31	2021-04-10
PA352433	72165	Replace Steam Radiators in Building F-16	Plan Group Inc	2021-03-16	2021-03-18
PA352433	72165	Replace Steam Radiators in Building F-16	Plan Group Inc	2021-03-22	2021-03-28
PA352433	72165	Replace Steam Radiators in Building F-16	Plan Group Inc	2021-03-22	2021-03-28
PA352433	72165	Replace Steam Radiators in Building F-16	Plan Group Inc	2021-03-22	2021-03-28
PA009351	72713	HVAC Upgrades, Building G104 and BB102	Plan Group Inc.	2021-02-17	2021-02-25
PA009351	72713	HVAC Upgrades, Building G104 and BB102	Plan Group Inc.	2021-03-01	2021-03-02
PA009351	72713	HVAC Upgrades, Building G104 and BB102	Plan Group Inc.	2021-03-01	2021-03-02
PA009351	72713	HVAC Upgrades, Building G104 and BB102	Plan Group Inc.	2021-03-01	2021-03-02
PA009351	72713	HVAC Upgrades, Building G104 and BB102	Plan Group Inc.	2021-03-01	2021-03-02
PA009351	72713	HVAC Upgrades, Building G104 and BB102	Plan Group Inc.	2021-03-31	2021-04-01
PA009351	72713	HVAC Upgrades, Building G104 and BB102	Plan Group Inc.	2021-05-03	2021-05-05
PA009351	72713	HVAC Upgrades, Building G104 and BB102	Plan Group Inc.	2021-05-03	2021-05-05
PA009351	72713	HVAC Upgrades, Building G104 and BB102	Plan Group Inc.	2021-05-03	2021-05-05
PA005946	73084	Upgrade Mechanical Systems in	Plan Group Inc. (Ottawa)	2021-03-01	2021-03-02
PA005946	73084	Upgrade Mechanical Systems in	Plan Group Inc. (Ottawa)	2021-03-31	2021-04-02
PA005946	73084	Upgrade Mechanical Systems in	Plan Group Inc. (Ottawa)	2021-03-31	2021-04-02
PA005946	73084	Upgrade Mechanical Systems in	Plan Group Inc. (Ottawa)	2021-03-31	2021-04-02
PA005946	73084	Upgrade Mechanical Systems in	Plan Group Inc. (Ottawa)	2021-03-31	2021-04-02
VR300029	73052	Remplacement des chaudières et des	Plomberie K.R.T.B. Inc.	2021-04-06	2021-04-10
VR300029	73052	Remplacement des chaudières et des	Plomberie K.R.T.B. Inc.	2021-04-06	2021-04-10
ML000061	73572	Renovation de la cantine M-10	Polyval Construction Inc.	2021-02-20	2021-03-17
ML000061	73572	Renovation de la cantine M-10	Polyval Construction Inc.	2021-02-20	2021-03-17
ML000061	73572	Renovation de la cantine M-10	Polyval Construction Inc.	2021-03-15	2021-03-24
ML000061	73572	Renovation de la cantine M-10	Polyval Construction Inc.	2021-03-15	2021-03-24
ML000061	73572	Renovation de la cantine M-10	Polyval Construction Inc.	2021-03-23	2021-03-29
ML000061	73572	Renovation de la cantine M-10	Polyval Construction Inc.	2021-03-23	2021-03-29
ML000061	73572	Renovation de la cantine M-10	Polyval Construction Inc.	2021-03-23	2021-03-29
ML000061	73572	Renovation de la cantine M-10	Polyval Construction Inc.	2021-03-23	2021-03-29
ML000061	73572	Renovation de la cantine M-10	Polyval Construction Inc.	2021-03-23	2021-04-01
ML000061	73572	Renovation de la cantine M-10	Polyval Construction Inc.	2021-03-23	2021-04-01
ML000061	73572	Renovation de la cantine M-10	Polyval Construction Inc.	2021-03-23	2021-04-01
HAVML80	73679	Rénovation de logements	Polyval Construction Inc.	2021-02-03	2021-02-17
HAVML80	73679	Rénovation de logements	Polyval Construction Inc.	2021-03-01	2021-03-18
HAVML80	73679	Rénovation de logements	Polyval Construction Inc.	2021-03-31	2021-04-02
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-02-08	2021-03-08
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-02-08	2021-03-08
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-02-08	2021-03-08
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-02-08	2021-03-08
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-02-08	2021-03-08
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-02-08	2021-03-08
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-02-08	2021-03-08
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-10	2021-03-29
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-10	2021-03-29
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-10	2021-03-29
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-10	2021-03-29
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-10	2021-03-29
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-10	2021-03-29
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-10	2021-03-29
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-10	2021-03-29
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-10	2021-03-29
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-10	2021-03-29
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-31	2021-04-10
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-31	2021-04-10
IE070754	70156	Construct Wainwright Community Centre	Pomerleau Inc (Calgary)	2021-03-31	2021-04-10

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
GR221903	73934	Relocate Sewage Lift Station	R & D Construction Ltd	2021-03-03	2021-03-15
GR221903	73934	Relocate Sewage Lift Station	R & D Construction Ltd	2021-03-15	2021-03-18
PA055098	74365	Emergency Repairs to Water and Sewer	R.G.T. Clouthier Construction Ltd	2021-04-08	2021-04-12
HAVVA31	74072	Préparation de logements - 14 unités	R.N. Samson Inc.	2021-03-09	2021-03-18
HAVVA31	74072	Préparation de logements - 14 unités	R.N. Samson Inc.	2021-03-12	2021-03-18
HAVVA31	74072	Préparation de logements - 14 unités	R.N. Samson Inc.	2021-03-12	2021-03-18
HAVVA31	74072	Préparation de logements - 14 unités	R.N. Samson Inc.	2021-03-12	2021-03-18
HAVVA31	74072	Préparation de logements - 14 unités	R.N. Samson Inc.	2021-03-24	2021-03-29
HAUGW34	70719	Install Heat Recovery Ventilators (HRVs)	Rafuse Mechanical Limited	2021-03-04	2021-03-16
HAVGW41	72827	Furnace Replacement	Rafuse Mechanical Limited	2021-01-27	2021-02-12
HAVGW41	72827	Furnace Replacement	Rafuse Mechanical Limited	2021-02-05	2021-02-18
HAVGW41	72827	Furnace Replacement	Rafuse Mechanical Limited	2021-03-04	2021-03-16
HAVGW41	72827	Furnace Replacement	Rafuse Mechanical Limited	2021-04-09	2021-04-10
TRA18001	67965	General Construction SOA	Ranova Enterprises Inc.	2021-03-31	2021-04-06
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-02-24	2021-02-25
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-02-24	2021-02-25
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-02-24	2021-02-25
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-02-24	2021-02-25
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-02-24	2021-02-25
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
WGC20030	73748	Upgrade Sewer and Storm Lines	Raymond Vauclair Projects Ltd.	2021-03-03	2021-03-08
HAVGA52	72937	Construct Storage Sheds	Redem Contracting Ltd	2021-03-05	2021-03-18
HAVGA52	72937	Construct Storage Sheds	Redem Contracting Ltd	2021-03-05	2021-03-18
HAVGA52	72937	Construct Storage Sheds	Redem Contracting Ltd	2021-03-05	2021-03-18
HAVGA52	72937	Construct Storage Sheds	Redem Contracting Ltd	2021-02-24	2021-03-23
GA210045	73957	Replace Asphalt Shingles	Redem Contracting Ltd	2021-02-24	2021-03-02
HAUGA92	74023	Remedial Excavation of Basement in Place	Redem Contracting Ltd	2021-02-25	2021-03-16
HAUGA92	74023	Remedial Excavation of Basement in Place	Redem Contracting Ltd	2021-03-09	2021-03-23
HAUGA92	74023	Remedial Excavation of Basement in Place	Redem Contracting Ltd	2021-03-31	2021-04-08
HAUGA92	74023	Remedial Excavation of Basement in Place	Redem Contracting Ltd	2021-03-31	2021-04-08
HAUGA92	74023	Remedial Excavation of Basement in Place	Redem Contracting Ltd	2021-03-31	2021-04-08
HAUGA92	74023	Remedial Excavation of Basement in Place	Redem Contracting Ltd	2021-03-31	2021-04-08
HAUGA92	74023	Remedial Excavation of Basement in Place	Redem Contracting Ltd	2021-03-31	2021-04-08
HAUGA92	74023	Remedial Excavation of Basement in Place	Redem Contracting Ltd	2021-03-31	2021-04-08
ML00009	64304	Centraliser la lecture des compteurs	Regulvar Inc. (Laval)	2021-01-28	2021-02-10
ML00009	64304	Centraliser la lecture des compteurs	Regulvar Inc. (Laval)	2021-01-28	2021-02-10
ML00009	64304	Centraliser la lecture des compteurs	Regulvar Inc. (Laval)	2021-01-28	2021-02-10
VR300212	74085	Remplacement des contrôles	Regulvar Inc. (Laval)	2021-03-01	2021-03-08
VR300212	74085	Remplacement des contrôles	Regulvar Inc. (Laval)	2021-03-01	2021-03-08
VR300212	74085	Remplacement des contrôles	Regulvar Inc. (Laval)	2021-04-07	2021-04-10
VR300212	74085	Remplacement des contrôles	Regulvar Inc. (Laval)	2021-04-07	2021-04-10
VR300212	74085	Remplacement des contrôles	Regulvar Inc. (Laval)	2021-04-07	2021-04-10
VR300212	74085	Remplacement des contrôles	Regulvar Inc. (Laval)	2021-04-07	2021-04-10
VR300212	74085	Remplacement des contrôles	Regulvar Inc. (Laval)	2021-05-03	2021-05-07
CX201001	74402	Install Potassium Acetate/ De-icer	Ridgeline Mechanical Ltd	2021-04-01	2021-04-11
CX201001	74402	Install Potassium Acetate/ De-icer	Ridgeline Mechanical Ltd	2021-04-01	2021-04-11
CX201001	74402	Install Potassium Acetate/ De-icer	Ridgeline Mechanical Ltd	2021-04-01	2021-04-11
CX201001	74402	Install Potassium Acetate/ De-icer	Ridgeline Mechanical Ltd	2021-04-01	2021-04-11
CX201001	74402	Install Potassium Acetate/ De-icer	Ridgeline Mechanical Ltd	2021-04-01	2021-04-11

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
GW702804	68946	Interior/Exterior Renovations	Roscoe Construction Limited	2021-01-12	2021-02-11
GW702804	68946	Interior/Exterior Renovations	Roscoe Construction Limited	2021-01-12	2021-02-11
GW702804	68946	Interior/Exterior Renovations	Roscoe Construction Limited	2021-02-02	2021-02-18
GW702804	68946	Interior/Exterior Renovations	Roscoe Construction Limited	2021-02-02	2021-02-18
GW702804	68946	Interior/Exterior Renovations	Roscoe Construction Limited	2021-04-12	2021-04-12
GW702804	68946	Interior/Exterior Renovations	Roscoe Construction Limited	2021-04-12	2021-04-12
GW702804	68946	Interior/Exterior Renovations	Roscoe Construction Limited	2021-04-12	2021-04-12
GW702804	68946	Interior/Exterior Renovations	Roscoe Construction Limited	2021-04-12	2021-04-12
GW202216	70250	Construct New Maintenance Workshop	Roscoe Construction Limited	2021-03-29	2021-03-30
GW202216	70250	Construct New Maintenance Workshop	Roscoe Construction Limited	2021-03-29	2021-03-30
GW202216	70250	Construct New Maintenance Workshop	Roscoe Construction Limited	2021-03-29	2021-03-30
GW202715	70409	SAR Tech Gear Storage Building	Roscoe Construction Limited	2020-09-22	2021-03-05
GW202715	70409	SAR Tech Gear Storage Building	Roscoe Construction Limited	2020-09-22	2021-03-05
GW202938	72313	Connect Floor Drains to Sanitary	Roscoe Construction Limited	2021-01-12	2021-02-10
GW202938	72313	Connect Floor Drains to Sanitary	Roscoe Construction Limited	2021-01-12	2021-02-10
GW202938	72313	Connect Floor Drains to Sanitary	Roscoe Construction Limited	2021-01-12	2021-02-10
GW202938	72313	Connect Floor Drains to Sanitary	Roscoe Construction Limited	2021-01-12	2021-02-10
GW202938	72313	Connect Floor Drains to Sanitary	Roscoe Construction Limited	2021-01-12	2021-02-10
GW202938	72313	Connect Floor Drains to Sanitary	Roscoe Construction Limited	2021-02-02	2021-02-15
GW202938	72313	Connect Floor Drains to Sanitary	Roscoe Construction Limited	2021-02-02	2021-02-15
GW202928	72543	New Range Control Ammo Sorting Building	Roscoe Construction Limited	2021-02-02	2021-02-25
GW202928	72543	New Range Control Ammo Sorting Building	Roscoe Construction Limited	2021-03-15	2021-03-16
GW202928	72543	New Range Control Ammo Sorting Building	Roscoe Construction Limited	2021-03-15	2021-03-16
GW202928	72543	New Range Control Ammo Sorting Building	Roscoe Construction Limited	2021-03-15	2021-03-16
GW202928	72543	New Range Control Ammo Sorting Building	Roscoe Construction Limited	2021-03-15	2021-03-16
GW202928	72543	New Range Control Ammo Sorting Building	Roscoe Construction Limited	2021-04-01	2021-04-12
GW202928	72543	New Range Control Ammo Sorting Building	Roscoe Construction Limited	2021-04-01	2021-04-12
GW202928	72543	New Range Control Ammo Sorting Building	Roscoe Construction Limited	2021-04-01	2021-04-12
GW202928	72543	New Range Control Ammo Sorting Building	Roscoe Construction Limited	2021-04-01	2021-04-12
GW202928	72543	New Range Control Ammo Sorting Building	Roscoe Construction Limited	2021-04-01	2021-04-12
ES19SOA1	71371	Masset Construction and Maintenance	Rushworth Electrical Services Inc.	2021-03-31	2021-04-05
ES19SOA1	71371	Masset Construction and Maintenance	Rushworth Electrical Services Inc.	2021-03-31	2021-04-05
RPOP007	70196	Evans Building HVAC & Electrical Retro.	Ryfan Inc	2021-04-01	2021-04-02
RPOP007	70196	Evans Building HVAC & Electrical Retro.	Ryfan Inc	2021-04-01	2021-04-02
RPOP007	70196	Evans Building HVAC & Electrical Retro.	Ryfan Inc	2021-04-01	2021-04-02
RPOP007	70196	Evans Building HVAC & Electrical Retro.	Ryfan Inc	2021-04-01	2021-04-02
RPOP007	70196	Evans Building HVAC & Electrical Retro.	Ryfan Inc	2021-04-01	2021-04-02
RPOP007	70196	Evans Building HVAC & Electrical Retro.	Ryfan Inc	2021-04-01	2021-04-02
RPOP007	70196	Evans Building HVAC & Electrical Retro.	Ryfan Inc	2021-04-01	2021-04-02
RPOP007	70196	Evans Building HVAC & Electrical Retro.	Ryfan Inc	2021-04-01	2021-04-02
RPOP007	70196	Evans Building HVAC & Electrical Retro.	Ryfan Inc	2021-04-01	2021-04-02
RPOP007	70196	Evans Building HVAC & Electrical Retro.	Ryfan Inc	2021-04-01	2021-04-02
RPOP007	70196	Evans Building HVAC & Electrical Retro.	Ryfan Inc	2021-04-01	2021-04-02
RPOP007	70196	Evans Building HVAC & Electrical Retro.	Ryfan Inc	2021-04-01	2021-04-02
BN300152	72237	Flooring - Standing Offer Agreement	RA Flooring and Repairs Inc.	2021-02-08	2021-02-25
BN300152	72237	Flooring - Standing Offer Agreement	RA Flooring and Repairs Inc.	2021-03-11	2021-03-25
BN300152	72237	Flooring - Standing Offer Agreement	RA Flooring and Repairs Inc.	2021-03-11	2021-03-25
BN300152	72237	Flooring - Standing Offer Agreement	RA Flooring and Repairs Inc.	2021-03-11	2021-03-25
BN300152	72237	Flooring - Standing Offer Agreement	RA Flooring and Repairs Inc.	2021-03-11	2021-03-28
BN300152	72237	Flooring - Standing Offer Agreement	RA Flooring and Repairs Inc.	2021-03-11	2021-04-05
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-01-29	2021-02-18
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-01-22	2021-03-03
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-01-22	2021-03-10
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-01-22	2021-03-10
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-02-23	2021-03-17
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-02-23	2021-03-17
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-02-23	2021-03-17
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-03-11	2021-04-02

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-03-11	2021-04-02
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-03-16	2021-04-02
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-03-31	2021-04-05
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-03-31	2021-04-05
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-03-31	2021-04-05
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-03-31	2021-04-05
ES112436	72726	Demolish Building COL66A	Salish Sea Industrial Services Ltd	2021-03-31	2021-04-10
BN202919	72275	FFTA Soil Remediation	Sanexen Services Environnementaux Inc	2021-03-08	2021-03-18
BN202919	72275	FFTA Soil Remediation	Sanexen Services Environnementaux Inc	2021-03-09	2021-03-18
BN202919	72275	FFTA Soil Remediation	Sanexen Services Environnementaux Inc	2021-04-07	2021-04-11
DN190024	71232	Construct Concrete Pad - MCE #3	Saskcon Repair Services Ltd.	2021-02-04	2021-02-16
DN190024	71232	Construct Concrete Pad - MCE #3	Saskcon Repair Services Ltd.	2021-02-04	2021-02-16
DN190024	71232	Construct Concrete Pad - MCE #3	Saskcon Repair Services Ltd.	2021-03-03	2021-03-08
DN190024	71232	Construct Concrete Pad - MCE #3	Saskcon Repair Services Ltd.	2021-03-31	2021-04-02
DN190024	71232	Construct Concrete Pad - MCE #3	Saskcon Repair Services Ltd.	2021-03-31	2021-04-02
DN190024	71232	Construct Concrete Pad - MCE #3	Saskcon Repair Services Ltd.	2021-03-31	2021-04-02
DN190024	71232	Construct Concrete Pad - MCE #3	Saskcon Repair Services Ltd.	2021-03-31	2021-04-02
DN190024	71232	Construct Concrete Pad - MCE #3	Saskcon Repair Services Ltd.	2021-03-31	2021-04-02
DN190024	71232	Construct Concrete Pad - MCE #3	Saskcon Repair Services Ltd.	2021-03-31	2021-04-02
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-02-10	2021-02-16
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-02-10	2021-02-16
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-02-10	2021-02-16
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-03-03	2021-03-08
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-03-03	2021-03-08
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-03-03	2021-03-08
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-03-31	2021-04-10
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-03-31	2021-04-10
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-03-31	2021-04-10
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-03-31	2021-04-10
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-03-31	2021-04-10
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-03-31	2021-04-10
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-03-31	2021-04-10
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-03-31	2021-04-10
DN180015	72300	CFAD Interim Demil Facility	Saskcon Repair Services Ltd.	2021-03-31	2021-04-10
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-15
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-15
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-15
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-15
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-15
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-18
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-18
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-18
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-18
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-18
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-18
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-18
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-18
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-18
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-10	2021-03-18
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-17	2021-03-19
HX200147	73927	Repair Rock Wall, St Brendans Chapel	Schooner General Contracting Limited	2021-03-17	2021-03-19
TT190007	73671	Sudbury Canopy and Roof Upgrades	Schutt Restoration Services Ltd	2021-02-16	2021-03-02
TT190007	73671	Sudbury Canopy and Roof Upgrades	Schutt Restoration Services Ltd	2021-02-16	2021-03-02
TT190007	73671	Sudbury Canopy and Roof Upgrades	Schutt Restoration Services Ltd	2021-03-04	2021-03-15
TT190007	73671	Sudbury Canopy and Roof Upgrades	Schutt Restoration Services Ltd	2021-03-04	2021-03-15
TT190007	73671	Sudbury Canopy and Roof Upgrades	Schutt Restoration Services Ltd	2021-03-31	2021-04-10
TT190007	73671	Sudbury Canopy and Roof Upgrades	Schutt Restoration Services Ltd	2021-04-16	2021-04-22
TT190007	73671	Sudbury Canopy and Roof Upgrades	Schutt Restoration Services Ltd	2021-04-16	2021-04-22
TT190007	73671	Sudbury Canopy and Roof Upgrades	Schutt Restoration Services Ltd	2021-04-16	2021-04-22
TT190007	73671	Sudbury Canopy and Roof Upgrades	Schutt Restoration Services Ltd	2021-04-16	2021-04-22
PA397297	73159	Upgrade Heating Exchangers at P49	Seamless Mechanical Solutions Inc.	2021-01-26	2021-02-10
PA397297	73159	Upgrade Heating Exchangers at P49	Seamless Mechanical Solutions Inc.	2021-01-26	2021-02-10
PA397297	73159	Upgrade Heating Exchangers at P49	Seamless Mechanical Solutions Inc.	2021-01-26	2021-02-10
PA397297	73159	Upgrade Heating Exchangers at P49	Seamless Mechanical Solutions Inc.	2021-02-02	2021-02-10
PA397297	73159	Upgrade Heating Exchangers at P49	Seamless Mechanical Solutions Inc.	2021-02-02	2021-02-10
PA397297	73159	Upgrade Heating Exchangers at P49	Seamless Mechanical Solutions Inc.	2021-02-02	2021-02-10
KN199913	70960	Central Monitoring Station Upgrade	Security Information Systems Inc.	2021-03-26	2021-04-01
KN199913	70960	Central Monitoring Station Upgrade	Security Information Systems Inc.	2021-03-26	2021-04-01
GA190014	74530	Upgrade Armoury Intrusion	Security Information Systems Inc.	2021-04-08	2021-04-11
PA345880	72976	Clean Various Ranges	Sedna's Lair GAF Inc.	2021-03-30	2021-04-01
PA345880	72976	Clean Various Ranges	Sedna's Lair GAF Inc.	2021-03-30	2021-04-01
PA345880	72976	Clean Various Ranges	Sedna's Lair GAF Inc.	2021-04-28	2021-04-29

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
GA849370	66895	Mechanical Brush Clearing	Stennick General Contracting Ltd.	2021-04-07	2021-04-10
GA849370	66895	Mechanical Brush Clearing	Stennick General Contracting Ltd.	2021-04-07	2021-04-10
KN169911	69393	R32 Install New Chiller	Strong Bros General Contracting Ltd	2021-03-04	2021-03-10
TRS18078	72768	Upgrade Fire Alarm System - Cadet Camp	Strong Bros General Contracting Ltd	2021-03-31	2021-04-10
TRS18078	72768	Upgrade Fire Alarm System - Cadet Camp	Strong Bros General Contracting Ltd	2021-03-31	2021-04-10
TRS18078	72768	Upgrade Fire Alarm System - Cadet Camp	Strong Bros General Contracting Ltd	2021-03-31	2021-04-10
TRS18078	72768	Upgrade Fire Alarm System - Cadet Camp	Strong Bros General Contracting Ltd	2021-03-31	2021-04-10
TRS18078	72768	Upgrade Fire Alarm System - Cadet Camp	Strong Bros General Contracting Ltd	2021-03-31	2021-04-10
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-08
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-08
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-08
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-08
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-10
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-10
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-10
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-10
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-10
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-10
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-10
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-10
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-10
KN179901	72893	R13 Condensate Line Repair	Strong Bros General Contracting Ltd	2021-03-04	2021-03-10
TRS18052	73341	Construct Shelter for LOX Cart	Strong Bros General Contracting Ltd	2021-03-31	2021-04-01
TRS18052	73341	Construct Shelter for LOX Cart	Strong Bros General Contracting Ltd	2021-03-31	2021-04-01
TRS18052	73341	Construct Shelter for LOX Cart	Strong Bros General Contracting Ltd	2021-03-31	2021-04-01
TRS18052	73341	Construct Shelter for LOX Cart	Strong Bros General Contracting Ltd	2021-03-31	2021-04-01
TRS20021	73654	Relocate NDT Shop to Hangar 1	Strong Bros General Contracting Ltd	2021-03-31	2021-04-10
TRS18106	73939	Modify Humidifier Drain Lines, Hangar 1	Strong Bros General Contracting Ltd	2021-02-26	2021-03-23
TRS18106	73939	Modify Humidifier Drain Lines, Hangar 1	Strong Bros General Contracting Ltd	2021-03-31	2021-04-10
TRS18106	73939	Modify Humidifier Drain Lines, Hangar 1	Strong Bros General Contracting Ltd	2021-03-31	2021-04-10
TRS18106	73939	Modify Humidifier Drain Lines, Hangar 1	Strong Bros General Contracting Ltd	2021-03-31	2021-04-10
TRS18106	73939	Modify Humidifier Drain Lines, Hangar 1	Strong Bros General Contracting Ltd	2021-05-04	2021-05-10
TRS18106	73939	Modify Humidifier Drain Lines, Hangar 1	Strong Bros General Contracting Ltd	2021-05-04	2021-05-10
TRS18106	73939	Modify Humidifier Drain Lines, Hangar 1	Strong Bros General Contracting Ltd	2021-05-04	2021-05-10
TRS18106	73939	Modify Humidifier Drain Lines, Hangar 1	Strong Bros General Contracting Ltd	2021-05-04	2021-05-10
TRS18106	73939	Modify Humidifier Drain Lines, Hangar 1	Strong Bros General Contracting Ltd	2021-05-04	2021-05-10
TRS18106	73939	Modify Humidifier Drain Lines, Hangar 1	Strong Bros General Contracting Ltd	2021-05-04	2021-05-10
TRS20029	74359	North Perimeter Road Watermain	Strong Bros General Contracting Ltd	2021-02-26	2021-03-10
TRS20029	74359	North Perimeter Road Watermain	Strong Bros General Contracting Ltd	2021-03-31	2021-04-10
TRS20029	74359	North Perimeter Road Watermain	Strong Bros General Contracting Ltd	2021-03-31	2021-04-10
TRS20029	74359	North Perimeter Road Watermain	Strong Bros General Contracting Ltd	2021-03-31	2021-04-10
SD179917	71306	Replace Cart Wash System	Suer & Pollon Mechanical	2021-02-22	2021-02-23
SD179917	71306	Replace Cart Wash System	Suer & Pollon Mechanical	2021-02-22	2021-02-23
SD179917	71306	Replace Cart Wash System	Suer & Pollon Mechanical	2021-02-22	2021-02-23
SD179917	71306	Replace Cart Wash System	Suer & Pollon Mechanical	2021-02-22	2021-02-23
SD179917	71306	Replace Cart Wash System	Suer & Pollon Mechanical	2021-02-22	2021-02-23
SD179917	71306	Replace Cart Wash System	Suer & Pollon Mechanical	2021-02-22	2021-02-23
SD199906	72015	Replace Hot Water Boiler Building 60	Suer & Pollon Mechanical	2021-02-08	2021-02-10
SD199906	72015	Replace Hot Water Boiler Building 60	Suer & Pollon Mechanical	2021-02-08	2021-02-10
SD199906	72015	Replace Hot Water Boiler Building 60	Suer & Pollon Mechanical	2021-02-16	2021-02-18
SD199906	72015	Replace Hot Water Boiler Building 60	Suer & Pollon Mechanical	2021-03-03	2021-03-08
SD199906	72015	Replace Hot Water Boiler Building 60	Suer & Pollon Mechanical	2021-03-31	2021-04-10
SD192901	72088	Upgrade Ventilation System	Suer & Pollon Mechanical	2021-02-08	2021-02-16
SD192901	72088	Upgrade Ventilation System	Suer & Pollon Mechanical	2021-02-08	2021-02-16
SD192901	72088	Upgrade Ventilation System	Suer & Pollon Mechanical	2021-02-08	2021-02-16
DN190028	72967	Regina Armoury Boiler Replacement	Suer & Pollon Mechanical	2021-02-08	2021-02-10
DN190028	72967	Regina Armoury Boiler Replacement	Suer & Pollon Mechanical	2021-02-08	2021-02-10
DN190028	72967	Regina Armoury Boiler Replacement	Suer & Pollon Mechanical	2021-02-09	2021-02-16
DN190028	72967	Regina Armoury Boiler Replacement	Suer & Pollon Mechanical	2021-03-02	2021-03-08
DN190028	72967	Regina Armoury Boiler Replacement	Suer & Pollon Mechanical	2021-03-31	2021-04-02
DN190028	72967	Regina Armoury Boiler Replacement	Suer & Pollon Mechanical	2021-03-31	2021-04-02
DN190028	72967	Regina Armoury Boiler Replacement	Suer & Pollon Mechanical	2021-03-31	2021-04-02

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
ED171801	72280	Gymnasium Mezzanine	Tipp-Off Inc.	2021-04-09	2021-04-10
ED171801	72280	Gymnasium Mezzanine	Tipp-Off Inc.	2021-04-09	2021-04-10
ED171801	72280	Gymnasium Mezzanine	Tipp-Off Inc.	2021-04-09	2021-04-10
ED171801	72280	Gymnasium Mezzanine	Tipp-Off Inc.	2021-04-09	2021-04-10
ED171801	72280	Gymnasium Mezzanine	Tipp-Off Inc.	2021-04-09	2021-04-10
ED171801	72280	Gymnasium Mezzanine	Tipp-Off Inc.	2021-04-09	2021-04-10
ED171801	72280	Gymnasium Mezzanine	Tipp-Off Inc.	2021-04-09	2021-04-10
ED171801	72280	Gymnasium Mezzanine	Tipp-Off Inc.	2021-04-09	2021-04-10
ED171801	72280	Gymnasium Mezzanine	Tipp-Off Inc.	2021-04-09	2021-04-10
IE0655C1	73914	Health Services	Tipp-Off Inc.	2021-03-03	2021-03-16
IE0655C1	73914	Health Services	Tipp-Off Inc.	2021-04-07	2021-04-10
IE0655C1	73914	Health Services	Tipp-Off Inc.	2021-04-07	2021-04-10
IE0655C1	73914	Health Services	Tipp-Off Inc.	2021-04-07	2021-04-10
IE0655C1	73914	Health Services	Tipp-Off Inc.	2021-04-07	2021-04-10
IE0655C1	73914	Health Services	Tipp-Off Inc.	2021-04-07	2021-04-10
ES077502	71431	Paint Interior and Exterior of Colwood	Top Quality Coatings Ltd	2021-03-15	2021-03-29
ES077502	71431	Paint Interior and Exterior of Colwood	Top Quality Coatings Ltd	2021-03-15	2021-03-29
HAVBN33	73284	Privacy Fence Partitions	Tops Contracting Services Inc.	2021-05-06	2021-05-07
HAVBN33	73284	Privacy Fence Partitions	Tops Contracting Services Inc.	2021-05-06	2021-05-07
HAVBN33	73284	Privacy Fence Partitions	Tops Contracting Services Inc.	2021-05-06	2021-05-07
HAVBN33	73284	Privacy Fence Partitions	Tops Contracting Services Inc.	2021-05-06	2021-05-07
TRS18026	66392	Alert Generator and Engine	Toromont Industries Ltd.	2021-01-27	2021-02-18
TRS18026	66392	Alert Generator and Engine	Toromont Industries Ltd.	2021-01-27	2021-02-18
TRS18026	66392	Alert Generator and Engine	Toromont Industries Ltd.	2021-01-27	2021-02-18
TRS18026	66392	Alert Generator and Engine	Toromont Industries Ltd.	2021-01-27	2021-02-18
TRS18026	66392	Alert Generator and Engine	Toromont Industries Ltd.	2021-01-27	2021-02-18
KN209905	73770	VC55, MC43 & VC46 Lighting Upgrades	Townsend & Sons Contracting Ltd.	2021-01-27	2021-02-10
KN209905	73770	VC55, MC43 & VC46 Lighting Upgrades	Townsend & Sons Contracting Ltd.	2021-02-23	2021-02-24
KN209905	73770	VC55, MC43 & VC46 Lighting Upgrades	Townsend & Sons Contracting Ltd.	2021-02-23	2021-02-25
KN209927	73778	Replace Lighting MB54, MB55 & R23	Townsend & Sons Contracting Ltd.	2021-01-28	2021-02-10
KN209927	73778	Replace Lighting MB54, MB55 & R23	Townsend & Sons Contracting Ltd.	2021-01-28	2021-02-10
KN209927	73778	Replace Lighting MB54, MB55 & R23	Townsend & Sons Contracting Ltd.	2021-03-03	2021-03-23
KN209927	73778	Replace Lighting MB54, MB55 & R23	Townsend & Sons Contracting Ltd.	2021-03-03	2021-03-23
KN209927	73778	Replace Lighting MB54, MB55 & R23	Townsend & Sons Contracting Ltd.	2021-03-03	2021-03-24
KN209927	73778	Replace Lighting MB54, MB55 & R23	Townsend & Sons Contracting Ltd.	2021-03-03	2021-03-24
HAVKN68	73918	R46 Garage Exterior Repairs	Townsend & Sons Contracting Ltd.	2021-02-22	2021-03-05
HAVKN68	73918	R46 Garage Exterior Repairs	Townsend & Sons Contracting Ltd.	2021-04-08	2021-05-07
HAVKN68	73918	R46 Garage Exterior Repairs	Townsend & Sons Contracting Ltd.	2021-04-08	2021-05-07
HAVKN68	73918	R46 Garage Exterior Repairs	Townsend & Sons Contracting Ltd.	2021-04-08	2021-05-07
HAVKN68	73918	R46 Garage Exterior Repairs	Townsend & Sons Contracting Ltd.	2021-04-08	2021-05-07
HQ1424CO	71734	CFSEME Consolidation Deficiencies	Tradeworks Interiors Canada Corp	2021-03-31	2021-04-02
BN300151	71992	SOA General Construction	Tradeworks Interiors Canada Corp	2021-02-03	2021-02-15
BN300151	71992	SOA General Construction	Tradeworks Interiors Canada Corp	2021-02-04	2021-02-15
BN300151	71992	SOA General Construction	Tradeworks Interiors Canada Corp	2021-02-15	2021-02-22
BN300151	71992	SOA General Construction	Tradeworks Interiors Canada Corp	2021-03-11	2021-03-24
BN300151	71992	SOA General Construction	Tradeworks Interiors Canada Corp	2021-02-10	2021-04-10
BN300151	71992	SOA General Construction	Tradeworks Interiors Canada Corp	2021-03-10	2021-04-10
TRS20028	74279	Lodge Flooring Replacement, B406 & B414	Tradeworks Interiors Canada Corp	2021-04-08	2021-04-11
TRS20028	74279	Lodge Flooring Replacement, B406 & B414	Tradeworks Interiors Canada Corp	2021-04-08	2021-04-11
TRS20028	74279	Lodge Flooring Replacement, B406 & B414	Tradeworks Interiors Canada Corp	2021-04-08	2021-04-11
TRS20028	74279	Lodge Flooring Replacement, B406 & B414	Tradeworks Interiors Canada Corp	2021-04-08	2021-04-11
TRS20028	74279	Lodge Flooring Replacement, B406 & B414	Tradeworks Interiors Canada Corp	2021-04-08	2021-04-11
RPOP005	70258	Hangar Furnace Replacement	Trainor Mechanical Contractors Ltd	2021-03-10	2021-03-11
RPOP005	70258	Hangar Furnace Replacement	Trainor Mechanical Contractors Ltd	2021-03-31	2021-04-05
GB16081	74258	Control Systems Upgrade Building 250	Trainor Mechanical Contractors Ltd	2021-03-31	2021-04-01
GB16081	74258	Control Systems Upgrade Building 250	Trainor Mechanical Contractors Ltd	2021-05-03	2021-05-05
SL120051	73622	Supply and Place B-Base Gravel	Tri-Wave Construction Ltd.	2021-01-20	2021-02-12
SL120051	73622	Supply and Place B-Base Gravel	Tri-Wave Construction Ltd.	2021-01-20	2021-02-12
PA005847	72707	Upgrade Convault Fuel Tanks	Triangle Pump Service Limited	2021-04-01	2021-04-02
PA005847	72707	Upgrade Convault Fuel Tanks	Triangle Pump Service Limited	2021-04-01	2021-04-10
PA005847	72707	Upgrade Convault Fuel Tanks	Triangle Pump Service Limited	2021-04-01	2021-04-10
PA005847	72707	Upgrade Convault Fuel Tanks	Triangle Pump Service Limited	2021-04-01	2021-04-10

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
SD189919	72644	Laser Lab HVAC Fit-Up B640	Wahl Construction Ltd.	2021-03-18	2021-03-22
SD189919	72644	Laser Lab HVAC Fit-Up B640	Wahl Construction Ltd.	2021-03-18	2021-03-22
SD189919	72644	Laser Lab HVAC Fit-Up B640	Wahl Construction Ltd.	2021-03-18	2021-03-22
SD189919	72644	Laser Lab HVAC Fit-Up B640	Wahl Construction Ltd.	2021-03-18	2021-03-26
SD189919	72644	Laser Lab HVAC Fit-Up B640	Wahl Construction Ltd.	2021-03-18	2021-03-26
SD189919	72644	Laser Lab HVAC Fit-Up B640	Wahl Construction Ltd.	2021-03-31	2021-04-05
SD189919	72644	Laser Lab HVAC Fit-Up B640	Wahl Construction Ltd.	2021-03-31	2021-04-05
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-02-26	2021-03-08
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-02-26	2021-03-08
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-02-26	2021-03-08
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-03-25	2021-03-29
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-03-31	2021-04-05
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-03-31	2021-04-05
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-03-31	2021-04-05
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-04-26	2021-04-29
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-04-26	2021-04-29
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-04-26	2021-04-29
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-04-26	2021-04-29
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-04-26	2021-04-29
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-04-26	2021-04-29
SD189917	72686	B083 Replacement of Heating and	Wahl Construction Ltd.	2021-04-26	2021-04-29
SD192903	73051	SUF-AMMO-BOPS	Wahl Construction Ltd.	2021-03-19	2021-03-24
SD192903	73051	SUF-AMMO-BOPS	Wahl Construction Ltd.	2021-03-19	2021-03-24
SD192903	73051	SUF-AMMO-BOPS	Wahl Construction Ltd.	2021-03-31	2021-04-02
SD192903	73051	SUF-AMMO-BOPS	Wahl Construction Ltd.	2021-03-31	2021-04-02
SD192903	73051	SUF-AMMO-BOPS	Wahl Construction Ltd.	2021-03-31	2021-04-02
SD192903	73051	SUF-AMMO-BOPS	Wahl Construction Ltd.	2021-03-31	2021-04-02
SD192903	73051	SUF-AMMO-BOPS	Wahl Construction Ltd.	2021-03-31	2021-04-02
SD192903	73051	SUF-AMMO-BOPS	Wahl Construction Ltd.	2021-03-31	2021-04-02
HAVSD30	73274	Exterior Retrofit 1	Wahl Construction Ltd.	2021-02-10	2021-02-17
HAVSD30	73274	Exterior Retrofit 1	Wahl Construction Ltd.	2021-03-31	2021-04-01
HAVSD30	73274	Exterior Retrofit 1	Wahl Construction Ltd.	2021-03-31	2021-04-01
HAVSD30	73274	Exterior Retrofit 1	Wahl Construction Ltd.	2021-03-31	2021-04-01
HAVSD30	73274	Exterior Retrofit 1	Wahl Construction Ltd.	2021-03-31	2021-04-07
HAVSD30	73274	Exterior Retrofit 1	Wahl Construction Ltd.	2021-03-31	2021-04-07
HAVSD30	73274	Exterior Retrofit 1	Wahl Construction Ltd.	2021-03-31	2021-04-07
HAVSD30	73274	Exterior Retrofit 1	Wahl Construction Ltd.	2021-03-31	2021-04-07
SD182903	73512	Evaluate Extraction System in H-Huts	Wahl Construction Ltd.	2021-02-19	2021-02-23
SD182903	73512	Evaluate Extraction System in H-Huts	Wahl Construction Ltd.	2021-02-19	2021-02-23
SD182903	73512	Evaluate Extraction System in H-Huts	Wahl Construction Ltd.	2021-02-19	2021-02-23
SD182903	73512	Evaluate Extraction System in H-Huts	Wahl Construction Ltd.	2021-02-19	2021-03-08
SD182903	73512	Evaluate Extraction System in H-Huts	Wahl Construction Ltd.	2021-02-19	2021-03-08
SD182903	73512	Evaluate Extraction System in H-Huts	Wahl Construction Ltd.	2021-03-31	2021-04-10
SD195004	73527	Upgrade Fire Suppression System	Wahl Construction Ltd.	2021-02-24	2021-03-01
SD195004	73527	Upgrade Fire Suppression System	Wahl Construction Ltd.	2021-02-24	2021-03-01
SD195004	73527	Upgrade Fire Suppression System	Wahl Construction Ltd.	2021-02-24	2021-03-01
SD195004	73527	Upgrade Fire Suppression System	Wahl Construction Ltd.	2021-04-26	2021-05-04
SD195004	73527	Upgrade Fire Suppression System	Wahl Construction Ltd.	2021-04-26	2021-05-04
SD195004	73527	Upgrade Fire Suppression System	Wahl Construction Ltd.	2021-03-25	2021-05-04
SD195004	73527	Upgrade Fire Suppression System	Wahl Construction Ltd.	2021-03-25	2021-05-04
SD185024	73878	Install Low Pressure Htg Boiler B001	Wahl Construction Ltd.	2021-02-24	2021-03-01
SD185024	73878	Install Low Pressure Htg Boiler B001	Wahl Construction Ltd.	2021-02-24	2021-03-01
SD185024	73878	Install Low Pressure Htg Boiler B001	Wahl Construction Ltd.	2021-03-26	2021-03-29
SD185024	73878	Install Low Pressure Htg Boiler B001	Wahl Construction Ltd.	2021-03-26	2021-03-29
SD185024	73878	Install Low Pressure Htg Boiler B001	Wahl Construction Ltd.	2021-04-30	2021-05-04
SD185024	73878	Install Low Pressure Htg Boiler B001	Wahl Construction Ltd.	2021-04-30	2021-05-04
SD185024	73878	Install Low Pressure Htg Boiler B001	Wahl Construction Ltd.	2021-04-30	2021-05-04
SD192904	73990	Construct Ammo Magazine & Demo Bldg 167	Wahl Construction Ltd.	2021-01-22	2021-02-18
SD192904	73990	Construct Ammo Magazine & Demo Bldg 167	Wahl Construction Ltd.	2021-03-30	2021-04-10
SD192904	73990	Construct Ammo Magazine & Demo Bldg 167	Wahl Construction Ltd.	2021-03-30	2021-04-10
WA203001	72416	25 m Range Upgrade construction	Waterdon Construction Limited	2021-02-05	2021-02-10
WA203001	72416	25 m Range Upgrade construction	Waterdon Construction Limited	2021-03-03	2021-03-05
WA203001	72416	25 m Range Upgrade construction	Waterdon Construction Limited	2021-03-23	2021-04-01

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
WA203001	72416	25 m Range Upgrade construction	Waterdon Construction Limited	2021-03-23	2021-04-01
WA203001	72416	25 m Range Upgrade construction	Waterdon Construction Limited	2021-03-23	2021-04-01
WA203001	72416	25 m Range Upgrade construction	Waterdon Construction Limited	2021-03-23	2021-04-06
WA203001	72416	25 m Range Upgrade construction	Waterdon Construction Limited	2021-03-31	2021-04-08
WA203001	72416	25 m Range Upgrade construction	Waterdon Construction Limited	2021-03-31	2021-04-08
WA203001	72416	25 m Range Upgrade construction	Waterdon Construction Limited	2021-03-31	2021-04-08
WA203001	72416	25 m Range Upgrade construction	Waterdon Construction Limited	2021-03-31	2021-04-08
WA203001	72416	25 m Range Upgrade construction	Waterdon Construction Limited	2021-03-31	2021-04-08
HATCX11	69074	Annual Mechanical Servicing	West Bay Mechanical Ltd.	2021-03-16	2021-03-18
HATCX11	69074	Annual Mechanical Servicing	West Bay Mechanical Ltd.	2021-03-16	2021-03-18
ED181631	73452	Building 176 Roof Replacement	West Earth Sciences Ltd.	2021-03-31	2021-04-10
ED181631	73452	Building 176 Roof Replacement	West Earth Sciences Ltd.	2021-03-31	2021-04-10
ED181631	73452	Building 176 Roof Replacement	West Earth Sciences Ltd.	2021-04-29	2021-05-05
ED181631	73452	Building 176 Roof Replacement	West Earth Sciences Ltd.	2021-04-29	2021-05-05
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-02-10	2021-02-18
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-02-10	2021-02-18
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-02-10	2021-02-18
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-03-16	2021-03-18
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-03-16	2021-03-18
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-03-16	2021-03-18
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-03-16	2021-03-18
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-03-16	2021-03-18
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-03-16	2021-03-18
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-03-16	2021-03-18
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-03-16	2021-03-18
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-04-10
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-04-10
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-04-10
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-04-10
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-04-10
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-04-10
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-05-03
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-05-03
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-05-03
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-05-03
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-05-03
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-05-03
BN158297	73167	A-142 Replace Dust Extraction System	Western Mechanical Electrical Millwright	2021-04-09	2021-05-03
ED8RFREP	67329	Various Roof Repairs	Western Weather Protector Ltd (St Albert	2021-02-22	2021-03-10
ED8RFREP	67329	Various Roof Repairs	Western Weather Protector Ltd (St Albert	2021-03-15	2021-03-17
ED8RFREP	67329	Various Roof Repairs	Western Weather Protector Ltd (St Albert	2021-03-24	2021-04-02
ED171631	69169	Building 186 Roof Replacement	Western Weather Protector Ltd (St Albert	2021-03-03	2021-03-08
ED171631	69169	Building 186 Roof Replacement	Western Weather Protector Ltd (St Albert	2021-03-04	2021-03-10
ED171631	69169	Building 186 Roof Replacement	Western Weather Protector Ltd (St Albert	2021-03-04	2021-03-10
ED171631	69169	Building 186 Roof Replacement	Western Weather Protector Ltd (St Albert	2021-03-04	2021-03-10
ED171631	69169	Building 186 Roof Replacement	Western Weather Protector Ltd (St Albert	2021-03-04	2021-03-10
KN039906	22994	Provision of Temporary Bldg.	Williams Scotsman of Canada (Ottawa)	2021-02-10	2021-02-24
KN039906	22994	Provision of Temporary Bldg.	Williams Scotsman of Canada (Ottawa)	2021-03-16	2021-03-19
KN039906	22994	Provision of Temporary Bldg.	Williams Scotsman of Canada (Ottawa)	2021-03-31	2021-04-10
HX200104	74058	Jetty NB - Mount 3	XL Electric Limited	2021-02-23	2021-02-25
HX200104	74058	Jetty NB - Mount 3	XL Electric Limited	2021-02-23	2021-02-25
HX200104	74058	Jetty NB - Mount 3	XL Electric Limited	2021-02-23	2021-02-25
HX200104	74058	Jetty NB - Mount 3	XL Electric Limited	2021-02-25	2021-03-02
HX200104	74058	Jetty NB - Mount 3	XL Electric Limited	2021-02-25	2021-03-02
HX200104	74058	Jetty NB - Mount 3	XL Electric Limited	2021-02-25	2021-03-02
HX200104	74058	Jetty NB - Mount 3	XL Electric Limited	2021-02-25	2021-03-02
HX200104	74058	Jetty NB - Mount 3	XL Electric Limited	2021-03-04	2021-03-10
HX200104	74058	Jetty NB - Mount 3	XL Electric Limited	2021-03-04	2021-03-10
HX210016	74734	Solar/Wind Lighting System	XL Electric Limited	2021-04-01	2021-04-09
SD193005	72343	DRDC Maintenance and Repair	1462782 Alb Ltd o/a Dynamic Industrial S	2021-02-23	2021-03-03
SD193005	72343	DRDC Maintenance and Repair	1462782 Alb Ltd o/a Dynamic Industrial S	2021-03-04	2021-03-17
SD193005	72343	DRDC Maintenance and Repair	1462782 Alb Ltd o/a Dynamic Industrial S	2021-03-31	2021-04-05
SD193005	72343	DRDC Maintenance and Repair	1462782 Alb Ltd o/a Dynamic Industrial S	2021-03-31	2021-04-05
SD193005	72343	DRDC Maintenance and Repair	1462782 Alb Ltd o/a Dynamic Industrial S	2021-03-31	2021-04-05
SD193005	72343	DRDC Maintenance and Repair	1462782 Alb Ltd o/a Dynamic Industrial S	2021-04-08	2021-04-09
TRA18001	67618	General Construction SOA	1809792 Ontario Inc o/a Veenstra Contrac	2021-02-11	2021-02-19
TRA18001	67618	General Construction SOA	1809792 Ontario Inc o/a Veenstra Contrac	2021-02-15	2021-03-05
TRA18001	67618	General Construction SOA	1809792 Ontario Inc o/a Veenstra Contrac	2021-02-15	2021-03-05
TRA18001	67618	General Construction SOA	1809792 Ontario Inc o/a Veenstra Contrac	2021-03-18	2021-03-30

DCC Contract Payment Report

Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
TRA18001	67618	General Construction SOA	1809792 Ontario Inc o/a Veenstra Contrac	2021-03-18	2021-03-30
TRA18001	67618	General Construction SOA	1809792 Ontario Inc o/a Veenstra Contrac	2021-03-18	2021-03-30
TRA18001	67618	General Construction SOA	1809792 Ontario Inc o/a Veenstra Contrac	2021-03-25	2021-04-06
HAVTR36	73016	Replace Steps and Sidewalks	1809792 Ontario Inc o/a Veenstra Contrac	2021-03-26	2021-04-01
HAVTR36	73016	Replace Steps and Sidewalks	1809792 Ontario Inc o/a Veenstra Contrac	2021-03-26	2021-04-01
HAVKN60	72732	Kitchen & Bathroom Replacement	2086370 Ontario Inc.	2021-02-12	2021-02-17
HAVKN60	72732	Kitchen & Bathroom Replacement	2086370 Ontario Inc.	2021-04-01	2021-04-07
HAVKN60	72732	Kitchen & Bathroom Replacement	2086370 Ontario Inc.	2021-04-01	2021-04-07
HAVKN60	72732	Kitchen & Bathroom Replacement	2086370 Ontario Inc.	2021-04-01	2021-04-07
HAVKN32	73822	Mechanical Systems Upgrade	2086370 Ontario Inc.	2021-02-23	2021-03-18
HAVKN32	73822	Mechanical Systems Upgrade	2086370 Ontario Inc.	2021-02-23	2021-03-18
HAVKN32	73822	Mechanical Systems Upgrade	2086370 Ontario Inc.	2021-04-01	2021-04-07
HAVKN32	73822	Mechanical Systems Upgrade	2086370 Ontario Inc.	2021-04-01	2021-04-07
HAVKN32	73822	Mechanical Systems Upgrade	2086370 Ontario Inc.	2021-04-01	2021-04-07
HAVKN32	73822	Mechanical Systems Upgrade	2086370 Ontario Inc.	2021-04-01	2021-04-07
HAVKN32	73822	Mechanical Systems Upgrade	2086370 Ontario Inc.	2021-04-01	2021-04-07
TT190003	70090	Timmins Armoury Mechanical Upgrades	2124140 Ontario Inc. o/a Praztek	2021-03-02	2021-03-16
TT190003	70090	Timmins Armoury Mechanical Upgrades	2124140 Ontario Inc. o/a Praztek	2021-03-02	2021-03-18
TT190003	70090	Timmins Armoury Mechanical Upgrades	2124140 Ontario Inc. o/a Praztek	2021-03-02	2021-03-18
TT180001	73556	FYA Washroom Renovation	2124140 Ontario Inc. o/a Praztek	2021-02-10	2021-02-15
TT180001	73556	FYA Washroom Renovation	2124140 Ontario Inc. o/a Praztek	2021-02-25	2021-03-10
TT180001	73556	FYA Washroom Renovation	2124140 Ontario Inc. o/a Praztek	2021-04-01	2021-04-10
TT180001	73556	FYA Washroom Renovation	2124140 Ontario Inc. o/a Praztek	2021-04-01	2021-04-10
TT180001	73556	FYA Washroom Renovation	2124140 Ontario Inc. o/a Praztek	2021-04-01	2021-04-10
TT180001	73556	FYA Washroom Renovation	2124140 Ontario Inc. o/a Praztek	2021-04-28	2021-05-03
TT180001	73556	FYA Washroom Renovation	2124140 Ontario Inc. o/a Praztek	2021-04-28	2021-05-03
TT180001	73556	FYA Washroom Renovation	2124140 Ontario Inc. o/a Praztek	2021-04-28	2021-05-03
TRS18061	72805	Explosion Proof Door Openers B354	2301149 Ontario Inc o/a Helix Contractin	2021-03-05	2021-03-10
TRS18061	72805	Explosion Proof Door Openers B354	2301149 Ontario Inc o/a Helix Contractin	2021-04-08	2021-04-10
TRS18061	72805	Explosion Proof Door Openers B354	2301149 Ontario Inc o/a Helix Contractin	2021-04-08	2021-04-10
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-04	2021-03-15
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-04	2021-03-15
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-04	2021-03-15
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-04	2021-03-15
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TRS19029	72804	Construct QRA Accommodations	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TT180017	73245	Denison Garage Door Modifications	2325657 Ontario Ltd.	2021-02-01	2021-02-18
TT180017	73245	Denison Garage Door Modifications	2325657 Ontario Ltd.	2021-03-15	2021-03-19
TT180017	73245	Denison Garage Door Modifications	2325657 Ontario Ltd.	2021-03-31	2021-04-02
TT180017	73245	Denison Garage Door Modifications	2325657 Ontario Ltd.	2021-03-31	2021-04-02
TT180017	73245	Denison Garage Door Modifications	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TT180017	73245	Denison Garage Door Modifications	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TT180017	73245	Denison Garage Door Modifications	2325657 Ontario Ltd.	2021-03-31	2021-04-10
TT190014	74141	Sudbury Laundry Room Facility	2519181 Ontario Inc. o/a Preston Const	2021-03-21	2021-04-02
TT190014	74141	Sudbury Laundry Room Facility	2519181 Ontario Inc. o/a Preston Const	2021-03-21	2021-04-02
TT190014	74141	Sudbury Laundry Room Facility	2519181 Ontario Inc. o/a Preston Const	2021-03-31	2021-04-10
HAVNB34	73065	Electrical Wiring Replacement	2684223 Ontario Ltd. o/a Allard Electric	2021-02-09	2021-02-12
HAVNB34	73065	Electrical Wiring Replacement	2684223 Ontario Ltd. o/a Allard Electric	2021-03-02	2021-03-23
HAVNB34	73065	Electrical Wiring Replacement	2684223 Ontario Ltd. o/a Allard Electric	2021-03-02	2021-03-23
HAVNB34	73065	Electrical Wiring Replacement	2684223 Ontario Ltd. o/a Allard Electric	2021-03-02	2021-03-23
HAVNB34	73065	Electrical Wiring Replacement	2684223 Ontario Ltd. o/a Allard Electric	2021-03-02	2021-03-23
PA055097	74233	Industrial Electrical and Mechanical	2759940 Ontario Inc. o/a BINAA Power Sys	2021-03-31	2021-04-01
PA055097	74233	Industrial Electrical and Mechanical	2759940 Ontario Inc. o/a BINAA Power Sys	2021-03-31	2021-04-01

DCC Contract Payment Report
Rapport de paiement des marchés CDC

2021-05-11

Project Number Numéro de projet	Contract No. No. du marché	Contract Description Description du contrat	Contractor/Consultant Entrepreneur / Consultant	Invoice Received Date Date de réception de la facture	Payment Processing Date Date du traitement des paiements
PA055097	74233	Industrial Electrical and Mechanical	2759940 Ontario Inc. o/a BINAA Power Sys	2021-03-31	2021-04-01
PA055097	74233	Industrial Electrical and Mechanical	2759940 Ontario Inc. o/a BINAA Power Sys	2021-03-31	2021-04-01
PA055097	74233	Industrial Electrical and Mechanical	2759940 Ontario Inc. o/a BINAA Power Sys	2021-03-31	2021-04-01
PA055097	74233	Industrial Electrical and Mechanical	2759940 Ontario Inc. o/a BINAA Power Sys	2021-03-29	2021-04-05
WGC21015	72919	H16 Spray Booth Replacement	3075487 Manitoba Ltd. o/a NRG Management	2021-03-02	2021-03-16
WGC21015	72919	H16 Spray Booth Replacement	3075487 Manitoba Ltd. o/a NRG Management	2021-03-02	2021-03-16
WGC21015	72919	H16 Spray Booth Replacement	3075487 Manitoba Ltd. o/a NRG Management	2021-03-02	2021-03-16
WGC21015	72919	H16 Spray Booth Replacement	3075487 Manitoba Ltd. o/a NRG Management	2021-04-01	2021-04-05
WGC21015	72919	H16 Spray Booth Replacement	3075487 Manitoba Ltd. o/a NRG Management	2021-04-01	2021-04-05
WGC21015	72919	H16 Spray Booth Replacement	3075487 Manitoba Ltd. o/a NRG Management	2021-04-01	2021-04-05
WGC21015	72919	H16 Spray Booth Replacement	3075487 Manitoba Ltd. o/a NRG Management	2021-04-01	2021-04-05
WGC21015	72919	H16 Spray Booth Replacement	3075487 Manitoba Ltd. o/a NRG Management	2021-04-01	2021-04-05
WGC21015	72919	H16 Spray Booth Replacement	3075487 Manitoba Ltd. o/a NRG Management	2021-04-01	2021-04-05
HX400104	73214	Replace Roof Building TA2	3296151 Nova Scotia It o/a Metro Roofing	2021-02-05	2021-02-18
HX400104	73214	Replace Roof Building TA2	3296151 Nova Scotia It o/a Metro Roofing	2021-02-05	2021-02-18
HAVPA32	72975	Install Air Conditioners	647514 Ontario Inc o/a Saffco EHP	2021-02-23	2021-03-08
HAVPA32	72975	Install Air Conditioners	647514 Ontario Inc o/a Saffco EHP	2021-03-12	2021-03-29
HAVPA32	72975	Install Air Conditioners	647514 Ontario Inc o/a Saffco EHP	2021-03-31	2021-04-01
HAVPA32	72975	Install Air Conditioners	647514 Ontario Inc o/a Saffco EHP	2021-04-28	2021-05-05
HAVPA32	72975	Install Air Conditioners	647514 Ontario Inc o/a Saffco EHP	2021-04-28	2021-05-05
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-02-22	2021-03-16
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-03-12	2021-03-23
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-03-12	2021-03-23
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-03-12	2021-03-23
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-03-31	2021-04-01
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-03-31	2021-04-08
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-04-28
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-04-28
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-05-05
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-05-05
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-05-05
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-05-05
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-05-05
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-05-05
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-05-05
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-05-05
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-05-05
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-05-05
PA021603	73088	Recapitalization CFHA Residential Units	647514 Ontario Inc o/a Saffco EHP	2021-04-26	2021-05-05
HAVPA61	73612	Rewire on Residential Housing Units	647514 Ontario Inc o/a Saffco EHP	2021-03-15	2021-04-01
HAVPA61	73612	Rewire on Residential Housing Units	647514 Ontario Inc o/a Saffco EHP	2021-03-15	2021-04-01
HAVPA61	73612	Rewire on Residential Housing Units	647514 Ontario Inc o/a Saffco EHP	2021-03-15	2021-04-01
HAVPA61	73612	Rewire on Residential Housing Units	647514 Ontario Inc o/a Saffco EHP	2021-03-15	2021-04-01
HAVPA61	73612	Rewire on Residential Housing Units	647514 Ontario Inc o/a Saffco EHP	2021-04-07	2021-04-11
HAVPA61	73612	Rewire on Residential Housing Units	647514 Ontario Inc o/a Saffco EHP	2021-04-07	2021-04-11
VR190003	70146	Accord d'offre permanente - Entrepreneur	9110-9983 Quebec Inc / Avalex	2021-02-11	2021-02-16
VR190003	70146	Accord d'offre permanente - Entrepreneur	9110-9983 Quebec Inc / Avalex	2021-02-11	2021-02-16
VR190003	70146	Accord d'offre permanente - Entrepreneur	9110-9983 Quebec Inc / Avalex	2021-02-25	2021-03-11